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The purpose of this Facilities Master Plan (FMP) 2018–2022 is to 
serve as a road map for new construction and modernization projects 
intended for the West Hills Community College District (WHCCD) and 
includes planning for the four sites as follows:

• West Hills College Coalinga,

• West Hills College Lemoore,

• North District Center, and  

• Farm of the Future. 

Construction and modernization projects included in this FMP extend 
through the 2021–22 academic year and beyond. In addition, this 
document embraces the mission, vision, and values of WHCCD, while 
aligning with the West Hills Community College District Educational 
Master Plan 2018–2022. Additionally, it incorporates each college’s 
unique instructional goals and strategies as they relate to facility 
planning and design. This FMP is intended to comply with the goals set 
forth by the district, including addressing projected growth, educational 
curriculum, and instructional delivery for the future.

For each of the colleges, the FMP addresses program requirements, 
new construction, and modernization efforts required to meet the 
physical needs of each college. 

  

Overview

 

 

District Map

  

West Hills Community College District 
Facilities Master Plan 

The FMP anticipates project timelines and phasing required to keep 
campuses fully functional during construction. Each planning option takes 
into consideration the unique attributes of campus history, prior campus 
planning, campus climate, campus culture, and place making within 
the community. 

Throughout the process, leadership groups with the responsibility for 
educational programs and facilit ies participated in regular discussion and 
planning meetings. Students, area business leaders, and community were 
also consulted as part of this process to evaluate regional programs and 
demands. The result is an integrated approach with facilit ies outcomes, 
curriculum, and educational delivery driven by educational planning. 
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Programming, Planning, & Projections
This FMP was coordinated in tandem with the development of 
each college’s Educational Master Plan, which outlines curriculum, 
instructional delivery, and physical needs anticipated through 2022. 
Planning principles, adjacencies, and growth projections were evaluated 
and prioritized to generate comprehensive planning for each campus 
that extends well into the future. The process was categorized into four 
development increments:

Increment 1 - Existing Site Overview: In this work session, team members 
established guiding principles that define future site configurations, 
including campus improvement zones, future project locations, existing 
campus buildings and infrastructure conditions, way finding, and safety/
campus perimeter improvement areas. 

Increment 2: New Construction/Modernization Prioritization and 
Phasing: This increment incorporates guiding principles established in 
Increment 1 and includes a series of developmental block diagrams and 
aspirational imagery developed with each college team. Diagram concepts 
were prioritized according to analysis of aging facilities, future programming 
needs, campus circulation, pedestrian routes, campus scale, program 
adjacencies, site orientation, and existing context. The preferred approach 
for planning configurations was established from these work sessions.

Increment 3 - FMP Approach & Phasing: Building on the above preferences, 
two refined approaches were presented to the teams at each college. These 
approaches adhered to both the guiding principles and the instructional 
goals set forth in each college’s Educational Master Plan and were used 
to refine plans for new construction building locations, modernization of 
existing facilities, and the development of exterior campus zones.

Planning Process

FMP
2018–2022

District
Oversight

District
Implementation

Campus
Implementation

WHC
Coalinga

WHC
Lemoore

WHCCD Implementation Teams

NDC FOF

Increment 4 - Draft Facilities Master Plan: The FMP responds to the 
district capital outlay plan, initial project plan (IPP), and final project 
plan (FPP) requirements and introduces phasing approaches that allow 
campuses to remain fully functional during construction.   

Team members included several implementation groups at each campus 
site, designed to inform and provide comprehensive feedback, which 
included district, college, faculty, student, and community participation.  
The organizational structure of these teams is as follows: 
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FPP Confirmation 2019–2020 - WHC Lemoore Instructional Center 

Phase 1;

2014–2019 WHC Lemoore Educational Master Plan;

2014–2019 WHC Coalinga Educational Master Plan;

IPP 2020–2021 - WHC Coalinga Speech Art Music (SAM) Modernization;

   

Campus analysis and facilit ies investigations.

IPP 2020–2021 - WHC Coalinga Instructional Replacement Phase 1;

WHC Coalinga - Institutional Self-Study Report in Support of 
Reaffirmation of Accreditation, Spring 2017;

WHC Lemoore - Institutional Self-Study Report in 
Support of Reaffirmation of Accreditation, Spring 2017;

2017 District Leadership, Campus Leadership, Faculty & Staff, 
Student Survey Data;

FPP Budget Year 2017–2018 North District Center Expansion;

   
FUSION Community College Database;  

WHC Coalinga Educational Master Plan - Amendment 2017;

2016–2020 West Hills Community College District Strategic Plan;

WHC Lemoore Educational Master Plan - Amendment 2017;

A number of reference documents were used to confirm program 
requirements, adjacency requirements, capital improvement priorities, 
curriculum needs, and instructional delivery goals as part of the FMP: 

WHCCD Goals
Goal 1 - Promote and increase student success, emphasizing educational 
planning, basic skills, and timely completion.

Goal 2 - Strengthen the district’s fiscal position by pursuing resource 
development and increased efficiency, while meeting FTES targets.

Goal 3 - Maximize access to programs and services throughout the 
region, focusing on all segments of the adult population.

Goal 4 - Through the use of technology, increase access to educational 
programs and services that contribute to student success and strengthen 
the economic, social, and cultural l ife of the diverse community.

Goal 5 - Increase and coordinate workforce and economic development 
activities that are designed to meet the needs of employers and improve 
student employment and success in career technical education (CTE)  
programs.

Record drawings for all college campuses;

Regularly scheduled maintenance logs for all college campuses;

Deferred maintenance logs for all college campuses; and

  

Mission
The West Hills Community College District, a trusted 
steward, actively engages, encourages, enriches and 
empowers students, faculty, staff and communities to 
reach their full potential academically, socially and 
economically.

  

Vision
The relentless pursuit of student success.

Planning Resources
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Plan for campus configurations that are adaptable, state-of-the-art learning 
environments designed with the future in mind. Build outdoor relationships and 
outdoor programmed spaces that connect broader campus functions and encourage 
connectivity, engagement, and outreach.

Maximize physical placement and visual access to programs and services 
throughout the region, including academic advising, counseling, transfer center, 
financial aid, and the health center.

5-Year Facilities Planning Considerations 

Guiding Principles

Promote and expand course offerings and outreach throughout the region in all 
academic areas, including associate degrees, four-year transfer, CTE programs, 
and community education. Design learning environments for flexible instructional 
models, including hybrid, fl ipped, online, and traditional front-of-the-classroom 
instruction.

Increase Educational Space to Accommodate New & 

Expanding Programs

“Degrees That Translate to Skills & Jobs”

Strengthen & Relocate Campus Programs as Needed to 

Increase Adjacencies for Shared Lab and 

Cross-Curricular Interface

Strengthen Instructional Delivery Model & 

Collaborative Opportunities

Enhance Student Access to Resources to 

Increase Student Success

Include front-of-campus identity, site way finding strategies, building and 
directional signage, GPS mapping, exterior l ighting, landscape, and outdoor 
environmental community space as part of future planning and construction.

Generate Campus Identity and Opportunities 

for Community Interface

Consider inefficient areas of campus, incorporating campus nodes with 
programmed support and teaming spaces. Increase cross-campus visibil ity, 
including glazing; indoor/outdoor learning spaces; and clear visual access to 
specialized and support resources, including a student services one-stop shop, 
tutoring areas, learning labs, and resource spaces.

Activate Campus to Encourage ‘Community’ 

and Transparent Access to Instructional and 

Achievement Support

Colocate specialized learning environments to better serve students, creating 
integrated general classrooms that provide for flexible learning with lecture 
and online delivery and as multiuse on-campus labs that support a variety of 
instruction and curricula simultaneously.
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The WHC Coalinga campus was established in 1956 as a 40-acre, low- 
scale, largely single-story campus that has grown to accommodate 
14 instructional buildings, two administrative buildings, two residence 
halls, performing arts facilit ies, a library, athletics facilit ies, a cafeteria, 
a bookstore, and a facilit ies services building. All of these buildings 
remain largely intact and functional. In addition, the campus provides 
a separate early childhood learning center at the perimeter of the site 
located at the corner of Cambridge Avenue and Falcon Way.  

The campus has sustained modest growth over the past 10 years, with 
the largest percentage of students transferring to four-year academic 
institutions. In addition to  transfer curriculum, the college offers career 
technical education and workforce development certificates. Along 
with consistent regional growth, the campus has expanded programs 
with enhanced hybrid and online learning as new growth centers. The 
college is currently experiencing the challenges of planning for the 
future with existing facilit ies that are aging and that are not efficient or 
easily adaptable to meet the current demands related to instructional 
delivery, class size, and a variety of learning modalities.

Developed collaboratively by college and district leadership, the 2018–
2022 FMP outlines the following initiatives:

   

WHC Coalinga Existing Campus 
& the Facilities Master Plan
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The FMP identifies eight buildings recommended for demolition 
that are aging and are inefficient for reprogramming and replaces 
these buildings with one new state-of-the-art facility. These 
existing buildings include classrooms, faculty offices, financial 
aid offices, select student services resources, campus police, 
resource areas, and the office of the president. 

The FMP identifies two residence hall buildings for demolition 
that are aging and that are inefficient for reprogramming to meet 
current housing demands and replaces these with new, enlarged 
facilit ies designed to meet current and future needs.

Modernization of one existing Performing Arts Building is 
intended to make best use of the facility and to replace aging 
and outdated infrastructure to meet ADA requirements.

The FMP provides improved athletic fields, with potential 
partnerships for expansion, that are safe and effectively support 
on-campus programs.
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The WHC Lemoore campus was developed in the late 1990s and consists 
of 13 instructional buildings and an early childhood learning center  
located at the perimeter of the campus along Bush Street. Campus 
facilit ies also include a middle college high school located immediately 
adjacent to the college library facilit ies. The school is independent 
and shares campus resources and cross-curricular instructional 
opportunities with the college. Additionally, a charter elementary school 
operates a separate, independent facility on district property and is 
accessed along Bush Street at Marsh Drive. 

While the campus has experienced consistent and sustained growth 
over time, the existing facilit ies are experiencing deficiencies in upkeep 
of systems to sustain this growth. These systems are beginning to show 
age and need improved appropriation of funding to support regularly 
scheduled maintenance.   

Instructional signature programs and growth centers include four-
year transfer programs and numerous certificate programs. Developed 
collaboratively by college and district leadership, the FMP 2018–2022 
outlines several initiatives:   

WHC Lemoore Existing Campus 
& the Facilities Master Plan

The FMP identifies one new state-of-the-art instructional lab and 
classroom building.

Modernization of four instructional buildings is intended to 
provide enhanced amenities and building improvements, such as 
HVAC systems, acoustical improvements, technology upgrades, 
and reprogrammed instructional spaces that are efficient and 
properly colocated to allow for best use of facilit ies.

The FMP provides improved athletic fields that meet or exceed 
intercollegiate standards and effectively support on-campus 
programs.
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The FMP includes relocation of facilit ies maintenance staff to 
one new modular facility at the perimeter of campus to provide 
easy access and to allow primary instructional building space to 
be reprogrammed for educational use.
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The North District Center (NDC) campus in Firebaugh functions in 

conjunction with the WHC Coalinga campus. The NDC represents a new 

growth area for the district, with local industry and regional workforce 

leading educational growth at the college. This WHC Coalinga 

educational center is currently comprised of one instructional building, 

along with a Child Development Center. The campus has expanded 

programs with enhanced hybrid and online learning.

A new 41,000-square-foot, two-story facility is being planned to replace 

existing campus facilit ies. The final project proposal (FPP)  for this 

new facility was identified on the state chancellor ’s top 10 list for Prop 

51 funding and was approved in July 2017. Passed in 2016, Prop 51 

provides for $9 bill ion in bonds for state school facilit ies and a 2016 

California community college capital outlay bond fund. The measure was 

designed to allocate the bond revenue related to community colleges 

as follows:

 $500 mill ion allocated for facilit ies related to career technical   

 education programs; and

• $2 bill ion for acquiring, constructing, renovating, and equipping 

 community college facilit ies.

The new college facility, planned for completion in 2021, will consist of 

classrooms, labs, a library, and support spaces. It will accommodate 

existing programs and allow for continued growth and expanded service 

and access to the community. The site will include parking, outdoor 

spaces for college and community events, outdoor classroom space, 

and adjacency to the river. The preliminary plans were submitted to the 

state Chancellor ’s Office on March 1, 2018, and to the Division of the 

North District Center - Firebaugh
& the Facilities Master Plan

A one-story building that is aging and is inefficient for 
reprogramming has been identified for demolition and replacement 
by a new state-of-the-art, two-story expanded facility.

The FMP locates new parking, access points, a quad, community 
space, and infrastructure to support the new two-story facility.

The FMP connects NDC with the main street and the river walk 
that buffers the campus site.

Developed collaboratively by college and district leadership, the FMP 
2018–2022 includes the following initiatives:

of the State Architect (DSA) on December 1, 2018. Construction is 

expected to start in September 2019 and is scheduled to be completed 

by December 2021.

The project includes photovoltaic efficiencies.
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Farm of the Future
& the Facilities Master Plan

The Farm of the Future (FOF) is a 213-acre instructional site offering 
agricultural sciences and related CTE curriculum in conjunction with the 
WHC Coalinga campus. Currently, the farm is comprised of one high-
bay instructional building, one modular building, a working instructional 
farm, and rodeo competition grounds. The farm is adjacent to the 
WHCCD office, with one intermediate parcel bisecting the properties.  

The FOF offers unique signature programs and is scheduled to continue 
to grow with additional science, technology, engineering, and math 
(STEM) programs in conjunction with agriculture instruction. As part of 
the continued and expected growth of the program, the FOF will make 
best use of educational spaces that support the farm grounds and farm 
production expectations.  

Currently, a new district office construction project is underway for a 
new facility located on a separate site. Portions of the facility, located 
adjacent to the FOF site, may be reprogrammed as part of this FMP 
effort to provide for new growth of instructional programs at the farm or 
other options based on economic opportunities. Additional discussions 
are expected to address retaining a portion of the district facility.

Developed collaboratively by college and district leadership, the FMP 
2018–2022 includes the following initiatives:   
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The FMP identifies one bay within the existing educational 
building for modernization, and the district intends to return the 
space to its original use to accommodate high-bay technical 
training.

Existing District Office

The FMP includes reprogramming of one modular building on 
the FOF site from faculty offices to instructional lab space and a 
computer classroom.

The FMP includes reprogramming and repurposing of four 
buildings on the existing district office site to be used for 
instructional purposes, faculty offices, a student services hub 
for counseling/advising, financial aid offices, and conferencing 
and equipment storage areas that support future FOF growth. 
 

Manufacturing 
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FOF 
Instructional 

FOF Rodeo Grounds
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WHC Coalinga
Facilities Development Guidelines 
& Planning Recommendations

  

The Farm of the Future site is composed of approximately 213 acres, 
with classrooms, labs, a farm, and rodeo grounds for instructional and 
intercollegiate purpose. The farm encompasses both a  production farm 
and an educational farm lab for students.

District Priorities & Capital Outlay
Facilit ies and planning recommendations included in this FMP present 

an overall approach to physical development, with each plan addressing 

the character, organization, history, and culture of the campus. 

This FMP is directly linked to the district’s capital outlay plan and is 

designed to address campus growth and renewal of existing facil it ies; 

new organizational opportunities; campus strategies; maximization 

of program adjacencies; and transformative, innovative learning 

environments, all with future planning and site development in mind.

College Priorities
Guided by district priorities and capital outlay plans, college leadership 

teams established a list of campus recommendations based on the 

curriculum, instruction, and building environment of the college. What 

follows is an integrated approach that overlays observed areas for 

improvement latticed with district-level guiding principles. 

  

The NDC was established in 1971 and is located in the city of 

Firebaugh.  The NDC represents a new growth area for the district, 

with local industry and regional workforce leading educational growth 

at the college. The Firebaugh campus is located approximately 55 miles 
from Coalinga and serves a dynamic community through specialized 
instruction in conjunction with the WHCC campus. 

Overview
WHC Coalinga has a rich history in the San Joaquin Valley, dating 
back over 85 years, and represents the original campus for the West 
Hills Community College District. Founded as the Coalinga Extension 
Center, the original campus provided course offerings in conjunction 
with Fresno State College. In the 1940s, the college became known 
as Coalinga College and came under the control of the Coalinga 
Union High School District. Beginning in 1956, a 40-acre campus was 
established on Cherry Lane in Coalinga as the flagship campus for the 
district. In 1961, the school separated from the high school district and 
in 1969 became known as West Hills College. The college expanded 
through access and support of its local communities. The original 40-
acre campus includes many buildings dating to the 1950s and 60s. The 
Coalinga campus and the North District Center (NDC) serve a student 
population of approximately 4,500 students annually.
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-  Increase classroom and large lecture space to accommodate 
   new and expanding programs
-  Develop flexible instructional labs designed to accommodate a variety of 
   programs, course instruction, and self-study
-  Design flexible instructional environments for contemporary learning modalities
-  Strengthen and relocate campus programs as needed to increase 
   adjacencies for shared labs and cross curricular-interface

-  Replace aging facilit ies that are inefficient and not conducive to 
   reprogramming and modernization
-  Improve use of underutil ized facilit ies through modernization and design to  
   support innovation and new programs
-  Improve instructional spaces with flexible design adaptable over time
-  Consider functional zoning and operational efficiencies for all new developments
-  Build on the original integrity of the campus plan and organization 
 

West Hills College Coalinga
Facilities Planning Priorities

Facilitate Student Achievement & Retention

   

Enhance Student Access to Resources to 
Increase Student Success

   

Improve Facilities Efficiencies

   

-  Centralize student service functions to allow cross-functional teams to  
   collaborate and share resources with students
-  Maximize access, through both physical placement and visual access, to   
   programs and services
-  Provide alternate areas for students to gather and exchange ideas
-  Incorporate small group learning areas with programmed support and 
   collaboration space
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-  Centralize residence hall as hub of campus activity
-  Improve cross-campus connectivity
-  Place active programs at central location on campus
-  Create central quad learning commons as center of community
-  Maximize program adjacencies
 

-  Establish building performance benchmarks and criteria specification 
   Util ize passive building strategies to increase building performance
-  Improve performance of HVAC systems
-  Improve building envelope performance for all new construction
-  Util ize sustainable building materials that promote healthy 
   learning environments
-  Improve lighting efficiency 
-  Incorporate drought-tolerant planting strategy, including precision drip 
   irrigation and sustainable irrigation principles
-  Incorporate district standards that place requirements on meeting 
   sustainable measures as part of any new project

Reengineer Campus Identity and 
Opportunities for Community Interface

   

-  Generate new campus entry and identity at intersection
-  Improve outdoor programmed environments designed for student use
-  Include a comprehensive way finding strategy for campus, including interactive 
   kiosks, building/directional signage, and GPS mapping
-  Incorporate outdoor seating, shade areas, gathering opportunities for 
   students, and pre-function and event space
-  Improve campus lighting for evening and weekend programs
   Explore opportunities for land use partnerships (e.g., municipal pool, soccer    
   fields)

Encourage ‘Community’ and Transparent Access to 
Instructional and Achievement Support

   

Increase Sustainability Measures to Support
Learning Environments
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Campus Overview Existing Facilities
The campus site has been well maintained over time. The following are 
observations considered as part of the FMP criteria: 

North - The northern campus perimeter provides access from 
Cambridge Avenue and serves as a perimeter boundary to the 
athletic fields. This entrance also serves as a fire access service 
road to the Child Development Center at the center of campus.

East  -  The main campus entrance on the eastern side of 
the campus is along Elm Avenue, the main thoroughfare that 
connects WHC Coalinga to the city center. Elm Avenue is the 
termination point for Highway 198, with speeds decelerating just 
before the entry to the campus. There are two parking entrances 
along Elm Avenue, one for athletics and campus entry and one 
that serves primarily student housing. 

South  -  The campus entrance at West Cherry Lane is on a 
residential neighborhood street with homes on the south side of 
the street and with a termination at the end of Cherry Lane serving 
both a community aquatics center and a school. The West Cherry 
Lane entrance is the main entrance to the campus and features 
the primary parking lot that serves staff and students. Students 
accessing the college from the adjacent residential neighborhood 
do not tend to util ize the crosswalk access to the college, opting 
to il legally cross the street instead, causing a safety hazard for 

the local residential community and neighboring properties.  

   
West  -  Falcon Way is a lesser used street and serves as a 
primary drop-off and delivery point for the facilit ies maintenance 
Building W.  

Administration and Student Services Buildings B and J 
Administration and student services on campus are currently 
located in separate facilit ies, along with other support services 
distributed throughout the campus.

Classroom Buildings G, H, J, N, P, and Q  
All regularly scheduled classrooms occupy these buildings. The 
buildings are single story, with approximately four classrooms 
per building, and are not easily reconfigured, given the limited 
footprint and aging nature of the facilit ies.

Speech, Art, and Music (SAM) Building R
The SAM Building represents the most underutil ized building 
on campus, with aging infrastructure and outdated technical 
and performing arts infrastructure available to support program 
requirements.

Athletic Buildings T and U
The athletics buildings include indoor courts, a wellness center, 
coaching offices, locker/shower facilit ies, and storage. The 
wellness center represents one of the newly renovated spaces 
on campus.

Residence Hall F and S
Residence hall buildings are located on the southeast side of 
campus and are housed in aging facilit ies that are unable to 
accommodate new growth and are undersized to provide the 
types of current amenities necessary to attract students to live 
on campus.   

Library
Library facilit ies are well maintained and represent a high-use 
area of campus. Students use the space for study, tutoring, 
research, and social gathering in lieu of student union amenities.

Site Access
Primary campus parking and entry occur on West Cherry Lane and Elm 
Avenue. 
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WHC Coalinga
Existing Campus Plan
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Campus Analysis
Vehicular Access
Vehicular access to the college by visitors, faculty, and students is 
available along both Elm Avenue and West Cherry Lane. The entrance 
points along Elm Avenue are on the main campus street frontage, as Elm 
Avenue represents the major artery in and out of the city and connects 
to Highway 198. The second entry point to the campus, along Cherry 
Lane, is on a residential street and shares traffic with other neighboring 
facilit ies, including the Municipal Aquatics Facility and Cambridge High 
School. The third point of entry onto campus is along Cambridge Avenue. 
This access point is util ized for campus service and fire vehicles. An 
additional vehicular access route onto campus is along Falcon Way and 
is accessed via West Cherry lane. This entrance is intended for daily 
service vehicle and delivery vehicle drop-off and pickup at the facilit ies 

maintenance Building W.

   

Parking Lot ‘C’

Cambridge Avenue Access
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Parking
Public parking is accessed at lots along Elm Avenue and West Cherry 
Lane. Two parking lots along Elm Avenue are designed to accommodate 
athletics, residence hall, and classrooms. Additionally, these parking 
areas serve as staging for student housing. Parking along West Cherry 
Lane is used primarily by faculty, staff, and students. A third parking 
area, along Falcon Way, accommodates facilit ies service vehicles and 
equipment and serves as primary drop-off and pickup point for campus 
deliveries. Parking expansion options are as follows:

      Consider demolition of the small parking lot located along Elm  
      Avenue located adjacent to existing residence hall buildings that  
      are scheduled for demolition.
     

Campus Analysis

      Consider expansion of parking frontage along Elm Avenue as  
      needed to accommodate growth.

The West Cherry Lane parking lot may be expanded south into 
the existing landscape area to provide 20–30 new stalls for added 
access to new residential student parking. Additional growth of 
this lot is dependent on the location of future classroom and 
administrative functions on campus that would be best served by 
additional parking in the vicinity of the new construction area.

The area located adjacent to the facilit ies maintenance building 
currently serves as a daily campus delivery drop-off area. This 
area may be ideal for loading and unloading during student move-
in, as this area would be the most closely located parking area to 
future student residence hall.

In addition to the location of any expanded parking areas, further 
consideration should be given to exterior l ighting and landscaping as 
part of a comprehensive way finding package on campus that includes 
interactive GPS kiosks, building signage, and room signage. These 
features would all be part of one comprehensive system that is easy 
to navigate on campus. Currently, buildings can be difficult to find for 
first-time visitors on campus. Specifically, student services and other 
essential amenities are not easily located from any of the parking lots 
on campus.

Parking Lot ‘B’
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New building locations, outdoor gathering areas, and outdoor 
circulation will reinforce clarity of the campus organizational 
strategy and accentuate areas for communal activities.

The intersection at the corner of Elm Avenue and West Cherry 
Lane is an active traffic area for pedestrians crossing onto campus 
from the adjacent neighborhoods on the east side of Elm Avenue. 
Students crossing tend to run across this main public street and 
present significant safety hazards along Elm Avenue.

Campus Analysis
Pedestrian Circulation
Pedestrian circulation paths along the interior access ways form a grid 
across the campus, with the exception of the existing residence hall 
outdoor zones, which are bisected by angular and winding pathways. 
Pathways across campus tend to be narrow, with limited visual access 
across campus. Areas identified for improvement and future development 

are as follows:

Existing pathways are frequently narrow and do not provide visual 
clarity across or through the campus for understanding campus 
plan, navigating way finding, and/or locating building programs.

   

West Cherry Lane experiences many students crossing over from 
the adjacent residential neighborhood to the south across traffic to 
access to campus, which creates a safety hazard.

The circulation spines on campus should be clearly identified at 
points of parking and drop-off.

Primary internal campus pedestrian circulation pathways should be 
well articulated, be well l it, and provide clear and safe access to 
parking lots for evening programs and classes.

Pedestrian Courtyards

Pedestrian Circulation at Building Perimeters

Campus lighting, security cameras, and emergency call locations 
should be improved for pedestrian safety.



FACIL IT IES MASTER PLAN 2018-2022  |   2.0 FACIL IT IES DEVELOPMENT GUIDEL INES & PLANNING 

3131WEST HILLS COMMUNITY COLLEGE DISTRICT

CA

CB

CCCD

X

W

ML

W. Cherry Lane

Falcon W
ay

Cambridge Avenue

Elm
 A

venue

N

H

G

A B

J

P Q

K

C

T

U

R S

F
D E

WHC Coalinga
Pedestrian Circulation



WEST HILLS COMMUNITY COLLEGE DISTRICT

FACIL IT IES MASTER PLAN 2018-2022  |   2.0 FACIL IT IES DEVELOPMENT GUIDEL INES & PLANNING

3232

Campus Analysis

provide programmed outdoor space adjacent to residence halls 
that provides for outdoor dining, gathering, and flexible pre-
function event space for college/community events.

   

address pre-function and event space adjacent to Building R;

define support zones adjacent to new and modernized spaces 
that provide for community and programmed outdoor space that 
is shaded and well l it and provides hardscape, softscape, and 
environmental furnishings in planning, design, and execution;

relocate existing center court and create new campus quad 
space that connects campus functions, academic programs, and 
social space to activate campus community;

provide programmed outdoor space adjacent to Building E for 
food service and community gathering outdoors; and

The center of campus is defined as the area between Buildings B and 
J, which connects student service functions with library and classroom 
buildings. The space has limited seating and limited shade areas for 
quad or community space.

Open areas of the campus are not currently well designed to promote 
community outdoor activities and functions and are relatively 
unprogrammed. Future planning efforts will take into consideration 
approaches that (1) identify central quad space; (2) define support zones 
adjacent to new and modernized spaces that provide for community 
and programmed outdoor space; and (3) address pre-function and 
event space adjacent to Building R. Improvement initiatives include the 
following:

Open Area

Main Quad

Main Lawn
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The campus is zoned according to (1) academic classrooms (burgundy); 
(2) athletics (green); (3) support/shared student life; and (4) administrative 
use (light blue). Future planning will consider the following initiatives:

 

Campus Analysis
Building Use

improve adjacencies for public programs, including pre-function and 
programmed outdoor space at Building R and Building J;

integrate residence hall and shared support areas on campus that 
are equally distributed to encourage cross-campus interconnectivity;

improve, centralize, and increase quantity of classroom spaces to 
provide learning environments of varying size and scale that are 
easily adaptable and provide for a variety of learning modalities;

improve the Speech, Art, and Music Building, the most underserved 
building on campus, which is outdated and does not provide adequate 
resources and technology to support programs in the facility;  

enhance the main academic buildings, G, H, M, N, P, and Q, 
which are aging facilit ies that are not easily adaptable to new 
curriculum or alternate learning modalities and are not well suited 
for reconfiguring, resizing, or enlarging, as these buildings are small 
and do not maximize efficiencies for the campus; and

create additional large lecture space on campus, with flexibility 
for various learning modalities designed to grow student demand, 
which is necessary given that Building ‘K’ represents the one large 
lecture hall available on campus and all other educational classroom 
spaces are capped at 25–30 students.

Building Vernacular

Building ‘B’
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WHC Coalinga
Building Use
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Currently, academic classrooms are used exhaustively on the Coalinga 
campus. Most learning environments require improvements in 
classroom design and flexibility, IT, l ighting, and acoustics. There are 
an insufficient number of large lecture spaces that can facilitate large 
lecture environments. In addition, there are an inadequate number of 
classroom spaces on campus available to support overall demand, 
which creates scheduling difficulties for core curriculum and transfer 
curriculum courses.  Administrative and support services have outgrown 
their existing facilit ies and are currently located in various buildings on 
campus. The following initiatives would improve key academic areas:

provide shared areas for student services and administrative 
functions to create ease of access for students, provide clear 
visibil ity, and create a teaming network for students to succeed;

improve outdoor athletic areas; increase safety through leveling, 
repair of fields, and irrigation controls; and improve night lighting 
for evening activities.

demolish buildings A, B, G, H, J, N, P, and Q, which are aging, 
inefficient, outsized facilit ies, and replace them with a new, 
centralized instructional classroom building with college student 
services and administration functions;

provide new instructional classrooms and labs that are highly 
adaptable and flexible for future learning strategies and that can 
accommodate groups of 30–80 students; and

Campus Analysis
Academic Areas

Building K

Typical Classroom Building
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Existing Campus

Planning Overview Existing Challenges

• Aging facilit ies and instructional classroom buildings are 
outdated and are not designed for flexible learning models 
(inclusion of multiple modes of instructional delivery, such 
as hybrid, online, fl ipped, and traditional front-of-the-
classroom instruction).

• Large lecture rooms, faculty offices, and administrative 
spaces, which currently are inefficient, and in many 
instances undersized.

• Instructional classroom buildings and programs lack 
adjacencies for shared lab and cross-curricular interface. 
The campus can benefit from future programs that are 
centralized.

• Buildings and HVAC systems are inefficient and do not 
promote healthy learning environments

• Programmed outdoor environments have not been 
integrated into the campus design. The lack of outdoor 
gathering areas leaves the campus with  an absence of 
identity and connection between educational and support 
spaces.

Existing Opportunities 

• The campus has the ability to expand within its boundaries 
to offer new instructional and support service programs.

• The proposed residence hall construction allows for 
increased capacity and efficiency.

• There are new opportunities to foster campus identity.

Planning Challenges & Opportunities 
The district’s master planning studies are designed to address 

planning challenges and opportunities in two approaches. The 

planning overview section compares approaches A and B, highlighting 

the pros and cons of each scheme. The district’s planning priorities 

emphasize campus growth and renewal of existing facilit ies, while 

providing for new organizational opportunities. The most effective 

scheme selected will address the campus organization that maximizes 

program adjacencies and campus efficiencies; creates engaging, 

innovative learning environments; establishes place making; and 

anticipates future campus planning. 
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Planning Study A Scheme Highlights 

New residence hall building will be located at the southwest corner 
of the campus adjacent to instructional ant athletics functions.

Planning Study B Scheme Highlights

A new instructional classroom building located across 
from the new residence hall will create a single campus. 
quad.The phasing of construction of the residence hall building with a 

new central plant will allow for new systems to come online at the 
end of residence hall construction.

The new residence hall exterior quad with programmed outdoor 
space will allow for food service, outdoor gathering, and large 
group event space.

A separate campus quad will be dedicated to a new instructional 
classroom building along the main campus frontage.

Study B util izes a smaller construction footprint.

This option will require temporary relocation of faculty and 
administration during construction of a new instructional 
classroom building.

The property at the edge of campus along Elm Avenue will 
allow for future expansion.
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Planning Overview
Planning Option A Pros & Cons

Planning Study A Pros

Creates new identity and presence on the corner of Elm Avenue 
and West Cherry Lane.

Generates quads and outdoor gathering spaces that correlate  
to the surrounding functions.

Increases cross-campus visibil ity and incorporates campus 
nodes with programmed support.

Invigorates the campus by providing a clear separation between 
academic zones and residential zones.

Allows for phasing of the new classroom building to occur without 
requiring temporarily relocation of faculty and administration.

Planning Study A Cons

Distribution of parking may result in congestion off Elm Avenue.

Campus environment is more expansive and less centralized.

Residence hall buildings are located remotely from other 

buildings on campus, creating security and visibil ity concerns.

   

WHC Coalinga
Planning Option A
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WHC Coalinga
Planning Option B

Planning Study B Pros

A new front-of-campus edge and entrance with a new 
classroom building creates a strong campus identity.

Study B provides opportunities for future expansion along 
Elm Avenue for large outdoor college and community events, 
with immediate adjacency to the parking lot.

This option creates interconnectivity of athletics, residence 
hall, and the performing arts classroom building.

Specialized learning environments are colocated to better 
serve students.

Study B develops outdoor community space and learning 
areas of varying scale and usage.

 Planning Study B Cons

The new front-of-campus edge adds vehicular congestion  
along West Cherry Lane and increases congestion at  the 
adjacent parking lot.

The corner of Elm Avenue and West Cherry Lane is likely to 
remain undeveloped for some time and will require design 
consideration at the campus entry point.

Temporary housing will be required during certain 
construction times when the new classroom building is 
under construction.

Planning Overview
Planning Option B Pros & Cons
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In July 2017, IPPs were issued to the state that include both phase 
one of the new instructional building and the SAM modernization. The 
district is pursuing separate funding for construction of the residence 
hall buildings.

centralizes all student service and resource functions in one 
building for shared resources and improved student success;

creates two separate campus quad environments, one adjacent 
to residence hall and designed for social gathering, event 
space, and pre-function and sports access and a second quad 
located at the termination of the instructional axis designed for 
outdoor student collaboration, independent study, and function/
event space for the adjacent speech, arts and music building 
and cafeteria; and 

Overview & Prioritization
The WHC Coalinga campus, comprised of approximately 26 acres and 
built largely in the 1950s and 60s, is defined by a single-story campus 
approach with exterior courtyards and walkways defining the perimeter 
of each building. Existing instructional buildings are inefficient for 
current programs and do not lend themselves well to expansion.

With the existing Coalinga campus comprised of aging small structures 
that are not well configured for efficient, cost-effective reprogramming, 
the intent of planning options A and B is to demolish several existing 
small classroom buildings (A, B, G, H, J, N, P, and Q) and form one 
comprehensive classroom, administration, and student services 
building that maximizes flexibility and efficiency of the campus site, 
while targeting larger campus planning strategies.

A fundamental consideration of planning option A is the concept of dual 
quads on campus. This approach allows the campus to avoid temporary 
housing during all construction phases of the project. However, the 
expansive site work required to accomplish the design will imply cost.  

Through a collaborative college leadership approach, along with review 
and analysis of how the campus currently functions, the FMP approach 
in planning option A offers the following advantages:

WHC Coalinga
Planning Option A

invigorates the campus by providing a clear separation between 
academic zones and residential zones of the campus;

includes a new residence hall, a new classroom/administration 
building, and a renovated speech, art, and music building as 
part of the planning scope;

addresses aging campus infrastructure by including a new 
central plant as a phase one priority;

util izes organizing elements such as promenades and outdoor 
quads to provide opportunities for both small and large group 
functions as well as community event space;

incorporates a number or athletic field improvements.

defines pedestrian routes, parking access, and cross-campus 
circulation along a central axis, with ease of navigation and 
interconnectivity of athletics, residence hall, administration, 
classrooms, and performing arts;

creates defined front-of-campus identity and  campus edge and 
removes high parking visibil ity along the public front and main 
entrance corner of campus;
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WHC Coalinga
Planning Option A
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defines pedestrian routes, parking access, and cross-campus 
circulation along a central axis, with ease of navigation and 
interconnectivity of athletics, residence hall, administration, 
classrooms, and performing arts;

creates one central quad environment, adjacent to a residence 
hall, the instructional building, the library, the SAM Building, 
and athletics facilit ies, tying the largest majority of campus 
programs together into one shared space;

Overview & Prioritization
Option B suggests an alternative approach to campus development, 
with construction of new facilit ies organized around the southwest 
portion of the campus site, creating a centralized gateway entrance near 
the primary parking lot, and with access onto campus from this route 
centered on a new main quad that is book-ended by the new buildings. 
This approach util izes a reduced footprint compared with option A but 
requires temporary facilit ies to house programs from Buildings A, B, 
and G during a portion of construction.

With all new building construction localized around the western side of 
campus, items for consideration include (1) southeast corner campus 
frontage as a landscaped zone at the corner entrance for future growth 
and (2) treatment of the central quad space, which will now be shared 
by residence hall facilit ies. The classroom building, SAM (Speech, Art, 
and Music) Building, and athletics will need to provide flexibility for a 
wide variety of programs and events in one localized area.

Through a collaborative FMP development approach, along with review 
and analysis of how the campus currently functions, planning option B 
offers the following advantages: 

WHC Coalinga
Planning Option B

positions administrative and student service functions directly 
adjacent to the primary parking lot; and

includes new residence hall facilit ies, a new classroom/
administration building, and a renovated SAM Building as part 
of the planning scope;

addresses aging campus infrastructure by including a new 
central plant as a phase one priority;

util izes organizing elements, such as promenades and an 
outdoor quad, to provide opportunities for both small and large 
group functions as well as community event space;

incorporates athletic field improvements;

centralizes all student service and resource functions into one 
building for shared resources and improved student success;

creates a direct connection between parking and the central 
quad, with immediate adjacency and ease of access to the new 
centralized instructional building on campus;

offers a more localized development zone requiring potentially 
less site work;

centralizes and colocates programs around one central hub on 
campus, building on ideas of “community” and “support.”
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WHC Coalinga
Planning Option B
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Assessment & Prioritization
The construction components of this FMP are organized according to 
the five-year capital outlay program collaboratively developed by the 
district and WHC Coalinga. First-priority construction includes the 
residence hall and instructional building replacement. Both projects 
may util ize different funding sources and may be interchangeable in 
terms of which project leads construction, depending on financing 
and funding. The new residence hall project is intended to increase 
capacity of student housing on campus to 220 beds, meeting forecasted 
demands consistent with demographics and economic projections. The 
instructional building replacement project is designed to update aging 
instructional and support facilit ies, including classrooms, labs, student 
services, and faculty offices. Areas of second priority include the SAM 
Building modernization project, outdoor quads, and outdoor athletics 
facilit ies.  

The two approaches are designed around the impact produced by the 
removal of buildings A, B, G, H, J, N, P, and Q, which are scheduled to 
be replaced with the instructional building replacement project. In one 
approach, the layout il lustrates the location of the new instructional 
building at the southeast side of campus, where the existing residence 
halls are located. In this solution, the location of the new building 

activates the front of the campus while also terminating the axis through

   

WHC Coalinga
Facilities Master Plan
Refinement of Two 
Approaches

the center of the site. This solution creates a new defined entrance 
to the campus located at the corner of Elm Avenue and West Cherry 
Lane. In this approach, it is l ikely that the parking lot located along Elm 
Avenue and adjacent to the athletics buildings will experience additional 
parking demand and that an expansion to this parking area will be 
necessary. This is because this plan relocates student services and 
classroom facilit ies to the front of campus and redefines how student 
and faculty traffic may function on the site.

While several ideas were reviewed for locating the new residence hall 
on campus, the preferred solution is the location il lustrated in both 
approaches A and B. In both approaches, the new residence hall is 
located in the southwest portion of the site and is designed to create a 
new community area for students, including quad space, services, and 
athletics adjacency for students living on site.

Buildings A, B, G, H, J, N, P, and Q are scheduled for demolition in 
both solutions. The area remaining after demolition of these facilit ies 
is intended to be partially developed to provide a new student quad at 
the residence hall, as well as a new outdoor reading court designed as 
a temporary outdoor zone to receive the Phase 2 instructional building 
at a later date. This solution creates two quads on campus, one located 
at the new residence hall and a separate academic quad located at the 
instructional building. This strategy takes the “build new first” approach 
to removal of existing classrooms and residence hall buildings, allowing 
for all new construction to be completed prior to demolition of existing 
facilit ies.  

   



FACIL IT IES MASTER PLAN 2018-2022  |   2.0 FACIL IT IES DEVELOPMENT GUIDEL INES & PLANNING 

4747WEST HILLS COMMUNITY COLLEGE DISTRICT

In the second design approach, the layout il lustrates the location of 
the new instructional building at the southwest side of campus, where 
buildings A, B, and G are currently located. In this solution, the new 
instructional building is ideally located adjacent to the primary parking 
area and other shared-use facilit ies on campus, providing a single 
quad that is shared by the entire campus. In addition, the placement 
of the new instructional building makes it easy to access, as it defines 
a portion of the campus entry (easily located for first-time visitors) and 
allows the  building to serve as a regular resource for students, with 
its proximity to the main parking and central quad. The new building 
will be ideally situated and become a central hub for the campus in 
this solution. The area left undeveloped will be the former location of 
the residence hall buildings. Remediation of the area will be required, 
as the area is located at the corner of Elm Avenue and West Cherry 
Lane. Remediation will provide a temporary solution to hardscape and 
landscape that can be replaced at a later date with a new phase two 
instructional building project. The phasing in this design approach 
requires temporary housing for staff offices, financial aid, and three 
classrooms during the interim time of construction. However,  the project 
will maximize the ultimate adjacencies generated by the placement of 
the new building.

A general guide to phasing is il lustrated in the five-year capital outlay 

projects chart provided.  

B   A

Five Year Capital Outlay 

Projects

1B-Demolish Existing Residence Halls

Phase 1

Modernization:  Athletic Fields

Projected

2023

2022–2023

1A-New Construction - Residence Hall Complex 
& Quad

2022–2023

2A-New Construction - Instructional Replacement 
Phase 1

2B-Demolish Buildings A, B, G, H, J, N, P, and Q

Phase 2

2023–2024

2024

3A-Modernization - Speech, Art, & Music Building

2C-New Construction - Quad Hardscape & 
Landscape

Phase 3

2023–2024

2024
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New Construction - Phase One Instructional Center
The new Phase 1 Instructional Center will replace old and aging 
facilit ies, which are currently undersized and/or not easily reconfigured 
for larger classroom environments. The building will be programmed 
to replace original building programs in buildings A, B, G, H, J, N, P, 
and Q, all of which are scheduled to be demolished as part of this new 

construction effort.  

   

Adjacencies, Program, & 
Space Allocation

Program Component

General Lecture Classroom (30P)

ASF

New Construction:
Phase One Instructional Center

#

1    900

Flexible Lab Classrooms--
11,649

Administration
     1     Administration + Student Services
     1     Disabled Services Programs Study Room
     1     Meeting Room / Flex Large Lecture
     1     Office Services

--

Student Restrooms4

Faculty Restrooms4
--

Total ASF 23,156

--

Service (Factor of GSF):

General Lecture & Flexible Lab Classrooms
General Classroom Instructional Spaces, Flexible Lab Environments 
Designed for Arts and Sciences, along with Career Technical 

Education

Administrative Offices
Counseling, Advising, Financial Aid, Faculty Offices, Specialty Support 

Offices, Open Office, and Centralized Student One-Stop Shop

Timeline
8/2020   Preliminary Planning

10/2020–8/2021 Construction Documents

2/2022   DSA Approval

4/2022–7/2022  Bid

8/2022   Construction Start

8/20/24   Project Completion

10   Flex Lab Classroom
       (Art, Biology, Chemistry, Flex STEM,
       Information Tech, Media Services, Physical
       Sciences)

4,400
   250
2,000
   500

Central Utilities Plant1 2,498

Total GSF 33,000

M / E / P
Circulation + Lobby
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New Construction - Residence Hall Complex
The new Residence Hall Complex is designed to replace aging 
facilit ies, increase bed capacity for student residences, and enhance 
market attractiveness to students. The existing residence hall buildings 
are located at the southeast portion of the campus and front Elm 
Avenue along the main entrance corner of the campus. New facilit ies 
are located at the southeast portion of the campus and are designed 
with new outdoor quad space to create a new defined area of campus 
designed for campus life and student living. Social spaces in this area 
are designed for study, relaxation, and community events.     

Quad Rooms with Shared Bath
-     2-Person Rooms at 200 SF Each
-     Shared Bath (4-Person) at 70 SF Each

Program Component

Residential Advisor Living Units
-    Private Bath

ASF

26,460

New Construction:
Residence Hall Complex

#

54

6  1,200

Shared Activity 5 2,250

Outdoor Quad to Support Use

Total ASF 29,910

Total GSF 41,874

Program:

Timeline
8/2020   Preliminary Planning

10/2020–8/2021 Construction Documents

2/2022   DSA Approval

4/2022–7/2022  Bid

8/2022   Construction Start

8/20/24   Project Completion

Residential Units
54 Quad Rooms with Shared Bath, Unit Size 490 SF

6 Residential Advisor Living Units, Unit Size 200 SF

Shared Space
5 Shared Activity Spaces, Programmed Outdoor Quad Space
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Phase Two:  Modernization - SAM Building
The existing SAM Building is from the original campus construction 
dating to 1965. The building houses several campus programs and is the 
only  general assembly space at the college. The building infrastructure 
is not currently capable of using modern technology or alternative 
delivery methods for instruction.

The purpose of this modernization effort will be to address critical 
compliance issues throughout the building by addressing seismic 
strengthening; building electrical infrastructure upgrades; installing 
stage lighting dimmer control panels; and removing/replacing 
contaminated HVAC systems. In addition, ADA compliance  remodeling 
will be included for the building’s restrooms, theater lobby, theater 
seating access and availability, entrances, and path of travel. The 
project will also include required site development service and util ity 
upgrades.  

General Classroom

Modernization Program Component

Classroom Lab 

Assembly Hall 

ASF

640

Modernization:
Phase Two - SAM Building

#

1

1 750

Audiovisual, Radio, TV - Media Services1 925

3,9001

5,614Assembly Service

1,570

1

2,713Meeting Room1

Total ASF

664

Timeline
2020–2021  Preliminary Planning

2020–2021  Construction Documents

2021–2022  DSA Approval

2022–2024  Construction Start

2025   Project Completion

Museum/Gallery - Exhibition Service1

Central Utility Plant1

16,776

Total GSF 22,765
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A new central plant will be built adjacent to residence hall 
complex,  as shown in a currently developed portion of the 
campus, which is not easily visible from instructional buildings. 
The central plant will also be located in close proximity to 
the existing facilit ies maintenance building. The new plant is 
designed to replace aging infrastructure on campus and will 
serve the entire campus at the end of phase one when the plant 
goes online.

Phase One BPhase one of option A takes a “built first” approach to the phasing on 
the Coalinga site, with first funding intended to go toward construction 
of the new residence hall complex and preparation of the site for later-
phase construction work.
 

Phase One A

WHC Coalinga
Option A - Phase One 
Implementation 

The college will construct new quad and outdoor areas adjacent to 
the new residence hall complex, including hardscape, landscape, 
environmental furnishings, outdoor athletic/performance space, 
outdoor lighting, and exterior graphics to complete the exterior 
program components that support the building’s function.

As the new residence hall complex comes online, existing 
residence hall buildings located at the southeast corner of the 
site will be demolished and the site will be prepped for new 
construction in this zone of campus.

The college will build new residence hall facilit ies in the campus’s 
southwest corner. This campus area is undeveloped, which 
provides ease of phasing and development of new facilit ies.  

Phase One C

The college will expand the site improvement area, with a focus 
on outdoor athletic facilit ies to improve their performance and 
safety, ensure regulation size compliance, and improve night 
lighting and amenities to support outdoor instruction.

The college will create new outdoor athletic facilit ies north of 
the main parking lot located along Elm Avenue where existing 
tennis facilit ies are located.
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WHC Coalinga
Planning Option A - Phase One Implementation
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With construction of the new residence hall complex in place, phase 
two will focus on implementing the construction of the new instructional 
building, provided final FPP has been approved and funding is in place.  

WHC Coalinga
Option A - Phase 2 
Implementation 

Phase 2 A

The college will build a new instructional building at the existing 
southeast portion of the campus to provide classrooms, labs, 
student services, and administration.

The college will construct new quad and outdoor areas adjacent 
to the new instructional building, including hardscape, landscape, 
environmental furnishings, outdoor lighting, and exterior graphics 
to complete the exterior program components that support 
the building’s function. This quad space is intended to form 
the campus’ new “main quad,” which will connect instructional 
programs, performance functions, outdoor dining, and student 
services into one shared outdoor space.

Phase 2 B

The college will demolish existing administration and classroom 
buildings A, B, G, H, J, N, P, and Q, as well as existing 
hardscape, planting, and infrastructure in the area and will build 
new hardscape and landscape areas.
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WHC Coalinga
Planning Option A - Phase Two Implementation
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WHC Coalinga
Option A - Phase 3 
Implementation

Phase 3 represents the final phase of construction for this master plan 
approach. The intent of this phase is to modernize the existing SAM 
Building to restore full functionality and to provide for new programs. 
In addition, this phase will bridge intermediate paving and landscape 
zones where existing campus and new construction areas interface.

 

The college will build new outdoor community space adjacent 
to existing parking. The space will be designed to later receive 
new instructional buildings as part of any future growth.

The college will build new intermediate paving areas that 
connect hardscape around existing Building K and immediately 
adjacent to residence hall facilit ies to blend the hardscape of 
other phases with the final phase of construction.

The college will renovate the SAM Building to restore full 
functionality. The remodel will address critical l ife safety, 
health, and building code compliance issues throughout the 
building by conducting seismic strengthening; building electrical 
infrastructure; upgrading the stage, lighting, and dimmer 
control panels; removing and replacing contaminated HVAC 
systems; undertaking ADA compliance remodeling at restrooms, 
the theater lobby, theater seating, and entrances, ensuring 
availability of building entrances and path of travel. Included 
also are required site development service and util ity upgrades.

Phase 3
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WHC Coalinga
Planning Option A - Phase 3 Implementation
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WHC Coalinga
Planning Option A - Massing View 1
   

3d
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WHC Coalinga
Planning Option A - Massing View 2
   

3d
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West Hills College Coalinga
Option B - Phase 1 
Implementation 

The college will build a new central plant adjacent to residence 
hall complex, as shown in a currently undeveloped portion of the 
campus, which is not easily visible from instructional buildings. 
The new central plant will also be located within close proximity 
to the existing facilit ies maintenance building. The new plant 
is designed to replace aging infrastructure on campus and will 
serve the entire campus at the end of Phase 1 when the plant 
goes online.

Phase 1 BPhase 1 implementation of Option B will begin with first funding and 
will entail construction of a new residence hall complex, along with 
site prep and mobilization of temporary facilit ies to accommodate later-
phase construction work.

 

Phase 1 A

The college will construct new quad and outdoor areas adjacent to 
the new residence hall complex, including hardscape, landscape, 
environmental furnishings, outdoor athletic/performance space, 
outdoor lighting, and exterior graphics to complete the exterior 
program components that support the building’s function.

As the new residence hall comes online, existing residence 
hall buildings located at the southeast corner of the site will be 
demolished and the site will be prepped, reseeded, and planted.

West Hills College Coalinga will build a new residence hall 
complex at the southwest corner of campus. Currently this 
portion of the site is undeveloped, which provides for ease of 
phasing and development of new facilit ies.  

Phase 1 C

Expand site improvement zone that focuses on outdoor athletic 
facilit ies, improving their performance, safety, regulation size 
compliance, night l ighting, and amenities to support outdoor 
curriculum instruction.

Create new outdoor athletic facilit ies north of the main parking 
lot located along Elm Avenue, where existing tennis facilit ies 
are located.

The college will prep the SAM Building as temporary swing space to 
receive administration, financial aid, and faculty offices, as well as 
three classrooms  to be displaced by the demolition of buildings A, B,
and G.

The college will demolish buildings A, B, and G; prep the 
site for new construction; and provide temporary housing for 
functions during construction.
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WHC Coalinga
Planning Option B - Phase 1 Implementation
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West Hills College Coalinga
Option B - Phase 2 
Implementation 
Phase 2 will implement construction of the new instructional building, 
which will provide opportunity to remove all remaining existing classroom 
buildings defined in the scope of work. With both residence hall and 
instructional classroom buildings now in place, the campus will be ready 

for final site work and modernization of existing facilit ies. 

Phase 2 A

Build new instructional building at the southeast portion of campus 
to provide classrooms, labs, student services, and administrative 
functions.  

Phase 2 B

Demolish the remainder of classroom buildings, including 
hardscape, planting, and infrastructure.

Construct new park-like outdoor zone at the southeast corner 
of site, designed with new campus entrance features, including 
landscape, environmental furnishings, outdoor gathering, outdoor 
lighting, and exterior graphics to complete the exterior program 
components.
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West Hills College Coalinga
Option B - Phase 3 
Implementation 

Phase 3 represents the final phase of implementation for the FMP and 
is designed to connect hardscape, landscape, exterior l ighting, and 

furnishings from existing areas to newly developed areas of campus.

   

Construct new central spine and quad to connect the instructional 
building with residence hall outdoor areas, including hardscape, 
landscape, environmental furnishings, outdoor lighting, and 
exterior graphics to complete the exterior program components 
that support the building functions. This quad space is intended 
to form the new “main quad,” which will connect instructional 
programs and outdoor areas.

Phase 3 A

Relocate programs from the SAM Building  to temporary facilit ies.

Phase 3 B

Renovate the SAM Building, including new infrastructure, ADA 
upgrades, partial replacement of theatrical equipment, and 
academic improvements to repair and reprogram the aging facility.
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WHC Coalinga
Planning Option B - Phase Three Implementation

West Cherry Lane

Cambridge Avenue

Elm
 A

venue

K

Falcon W
ay

CA

CB

CCCD

W

ML

C
D E

R

T

W
ay

WW
n

WWWWWWWWWWW
Fallllllcll
F

llllll
F

M

Falcon W
ay

Cambridge Avenue

Elm
 A

venue

K

U

X

PHASE #3
BUILD QUAD HARDSCAPE

PHASE #3
RENOVATE EXISTING 

SAM BUILDING

NN



WEST HILLS COMMUNITY COLLEGE DISTRICT

FACIL IT IES MASTER PLAN 2018-2022  |   2.0 FACIL IT IES DEVELOPMENT GUIDEL INES & PLANNING

6666

WHC Coalinga
Planning Option B - Massing View 1
   

3d
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WHC Coalinga
Planning Option B - Massing View 2
   

3d
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WHC Coalinga
Existing Facilities Condition 
Assessment

In addition to a capacity analysis for the WHC Coalinga campus that was 
provided as part of the Educational Master Plan 2018–2022, a room-by-
room facilit ies condition assessment was conducted by the architecture 
team to assess the overall health of the existing campus to address 
aging facilit ies; ADA compliance; equipment and systems needs; and 
all finishes, fixtures, and equipment. The assessment was conducted 
by visual inspection only. The report of building health included in the 
assessment represents a general summation for each building. The 
summations that follow do not include any invasive testing to assess 
other building components, such as structural systems or damages that 
may not be visible from the exterior building envelope, including, but 
not l imited to, roofing, drainage, underground systems and util it ies, 
and other criteria that would be required for a comprehensive study. 
Individuals required to conduct such testing would include structural, 
mechanical, electrical, and plumbing engineers as well as underground 

surveyors, abatement specialists, and inspectors. 

Nineteen campus buildings were visually inspected, including the exterior 
campus perimeter, parking areas, outdoor athletic zones, and intersections.   
   

The WHC Coalinga campus is comprised largely of low-scale building 
structures designed and built in the late 1950s and 60s. The campus 
consists of a series of bar buildings that accommodate anywhere from 
three to five classrooms each, with classroom buildings separated by 
exterior walkways and outdoor courtyard zones largely consisting 
of trees, shrubs, and grass planting materials. Specialty buildings on 
campus include performing arts facilit ies; a food service building; a gym 
and wellness center; a library/learning resource center; and residence 
hall facilit ies.  

The buildings on campus have generally been well cared for with routine 
maintenance and cosmetic upgrades. Areas of deficiency on campus 
largely relate to aging infrastructure and campus facilit ies, inefficient 
classroom footprints that are not easily adaptable for expansion, and   
some specialty program spaces il l equipped to facilitate the types of 
instructional usages for which they are required. 

What follows is a building-by-building overview of the existing campus 
facilit ies.
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Career Center
Workforce Connection

The Career Center, also known as the Faculty Building, is 
equipped with faculty offices, the student support center, and the 
workforce connection program. It contains offices and computer 
lab stations that have been kept in fair condition. The exterior 
of the building is part of the original campus architecture from 
1957, and the interiors have recently been refinished. 

Assessment 
ADA Code Safety
ADA signage is missing throughout the entire building.
Restrooms meet ADA requirements but lack signage.
Electrical switches are 48”+ and do not meet code requirements.

HVAC
The original floor heating system has been abandoned in place, 
and the building is now on a plenum system that is operational 
throughout.

Electrical 
At the Workforce Connection/Career Center, the computer lab 
stations lack enough outlets to support the amount of workstations 
needed and are currently running power strip extension cords.

Finishes/FFE
The majority of the offices have recently been refinished with 
new paint, carpet, and T-bar ceilings with new acoustic ceiling 
ti les. Office furniture is in fair condition and meets staff needs.

Building A 

Year of Construction   1957
Assignable Square Footage  2,313
Efficiency    77.10% 

A
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The Administration Building is one of the original structures on 
campus and was intended to accommodate the administrative 
and faculty needs of a much smaller campus in its time. To 
support WHC Coalinga administrative needs, it has expanded 
to Building A along with several satellite offices throughout the 
campus. Many of the office spaces have been refinished with 
carpet and paint.

Assessment 
ADA Code Safety
The lobby reception desk does not have an accessible counter.
ADA signage is missing throughout the entire building.
Gender-neutral restrooms have recently been updated to meet 
ADA requirements.

HVAC
The original floor heating system has been abandoned in place, 
and the building is now on a plenum system that is operational 
but requires maintenance to address overflow pan leaks.
The original single-pane windows throughout the building are the 
leading cause of thermal loss, which strains the HVAC system. 
Recommendations include replacing the windows with double-
pane windows and balancing the HVAC system. 

Electrical 
Convenience outlets throughout the building are inadequate, 
and light switches do not meet code.

Finishes/FFE
The majority of offices have recently been refinished with new 
paint, carpet, and T-bar ceilings with new acoustic ceiling ti les.

Building B

Year of Construction   1957
Assignable Square Footage  2,234
Efficiency    57.10% 

Administration Building B
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Library

The library was constructed in 1957 and remodeled in 2003. The 
remodel addressed the majority of the deficiencies of the original 
structure, along with providing upgrades to restrooms, drinking 
fountains, door assists, fire sprinklers, the fire alarm, technology, 
electrical and HVAC systems, and finishes. Overall, the building 
is in good condition with minor repairs needed for finishes, such 
as carpet, accoustical ceiling ti le (ACT), and rubber baseboards.

Assessment 
ADA Code Safety
There are no signs of code or safety violations. 

HVAC
A new HVAC system was installed during renovation and should 
continue to receive regular maintenance as scheduled.

Electrical 
The building recently upgraded its electrical system to code, and 
it is adequate for the functioning of the building.

Finishes/FFE
The majority of the rooms and spaces have new furniture, 
technology, and finishes in good condition. 

Building C 

Year of Construction   1957, Updated 2003 
Assignable Square Footage  12,255
Efficiency    84.4% 

C
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The Student Center is primarily used as a bookstore, mail room, 
and lounge. As one of the original structures on campus, it has 
incurred significant wear and tear on the interior and exterior. 
The lounge was recently remodeled but is showing signs of wear. 
The lounge would benefit from a comprehensive FFE package 
that would meet the needs of the students to best util ize the 
space.  

Assessment 
ADA Code Safety
ADA door assist panel is not operable and requires maintenance.
ADA signage is missing throughout the entire building.
Restrooms meet ADA requirements but lack signage.
Electrical switches are 48”+ and do not meet requirements.

HVAC
Fan coils in the plenum are leaking, and the condenser drip 
line may be clogged. The building HVAC system requires an 
additional regular maintenance schedule to keep up with the 
aging facility. 

Electrical 
Installation of a security system is recommended for the entire 
building, as is an upgrade to the electrical system.

Finishes/FFE
The majority of offices have recently been refinished with new 
paint, carpet, and T-bar ceilings with new acoustic ceiling ti les. 
Office furniture is in fair condition and meets staff needs. 

Building D

Year of Construction   1957
Assignable Square Footage  4,601
Efficiency    89.50% 

Student Center D
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Dining Hall

The dining facilit ies contain a full-service kitchen that supports 
students and staff provides concessions for the gymnasium. The 
aging facility has several ADA compliance issues that should be 
addressed in the lobby, restrooms, and kitchen. The kitchen is 
in fair condition with an upgraded ANSUL fire protection system 
that requires regular maintenance. 

Assessment 
ADA Code Safety
ADA signage is missing throughout the entire building.
Restrooms are not ADA compliant, and reconfiguration of the 
restrooms to a single-use occupancy is recommended.
Electrical switches are 48”+ and do not meet requirements.
Door assists at the lobby are not functioning.

HVAC
The upgraded HVAC system is functional and in fair condition. 

Electrical/Plumbing  
In the dishwashing room, it is recommended that the college 
install a required garbage disposal at the sink and a GFCI outlet 
over all the sink areas. The dishwasher is nonfunctional and 
should be repaired or replaced. 

Finishes/FFE
Finishes are mostly original throughout, and a full interior 
remodel is recommended.

Building E

Year of Construction   1957
Assignable Square Footage  5,920
Efficiency    81.00% 

E
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The Disabled Student Program and Services (DSPS) Building 
houses the majority of the learning and counseling services 
to meet the needs of disabled students. The DSPS lab is in 
fair condition with adequate technology, such as short-throw 
projectors and computer stations. The room has been remodeled 
to address ADA issues and has been outfitted with a door assist.  

Assessment 
ADA Code Safety
Worn ADA signage should be updated throughout the building.
Door assists at restrooms should be repaired.
Electrical switches are 48”+ and do not meet code requirements.

HVAC
Original floor heating system has been abandoned in place, 
and the building is now on a plenum system that is operational 
throughout.

Electrical 
In the DSPS lab and office spaces, the stations lack enough 
outlets and are currently running power strip extension cords to 
meet the program’s needs.

Finishes/FFE
The majority of the offices have recently been refinished with 
new paint, carpet, and T-bar ceilings with new acoustic ceiling 
ti les. Office furniture is in fair condition and meets the staff and 
student needs.

Building G
Year of Construction   1957
Assignable Square Footage  2,094
Efficiency    62.30% 

Disabled Student Program & 
Service Building G
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Classroom Building
Computer Lab/Office Space

Building H serves a variety of learning programs and has seen 
significant wear on the interior and exterior. The east end of 
the building was remodeled as faculty office space but is not 
conducive to healthy working environments due to lack of 
daylighting. The computer lab was recently converted from a 
classroom and is undersized for its intended use. 

Assessment 
ADA Code Safety
ADA signage is missing throughout the entire building.
Electrical switches are 48”+ and do not meet requirements.
Classroom configurations do not conform to accessible path of 
travel guidelines.

HVAC
At the time of assessment, the building’s HVAC system appeared 
to not be functioning, with most rooms being 80+ degrees. The 
HVAC system should be on a regular scheduled maintenance list 
or be repaired.

Electrical 
Room two was converted from a classroom to a computer lab 
with data and outlets surface-mounted along north and south 
walls that are not adequate for intended use.

Finishes/FFE
Rooms require refinishing of paint, carpet, rubber baseboards, 
and furniture to meet the needs of the learning environment.

Building H 

Year of Construction   1957
Assignable Square Footage  3,749
Efficiency    88.70% 

H
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The Student Services Building is the support center for students’ 
instructional and transfer needs. It contains offices and computer 
lab stations that have been kept in fair condition. The exterior 
of the building is part of the original campus architecture from 
1957, and the interiors have recently been refinished. 

Assessment 
ADA Code Safety
ADA signage is missing throughout the entire building.
Restrooms meet ADA requirements but lack signage.
Electrical switches are 48”+ and do not meet requirements.

HVAC
Fan coils in the plenum are leaking, and the condenser drip 
line may be clogged. The HVAC system requires an additional 
regular maintenance schedule to keep up with the aging facility. 

Electrical 
Computer lab stations lack enough outlets to support workstations 
and are currently running power strip extension cords

Finishes/FFE
The majority of the offices have recently been refinished with 
paint, carpet, and new T-bar ceilings with acoustic ceiling ti les. 
Office furniture is in fair condition and meets staff needs. 

Building J

Year of Construction   1957
Assignable Square Footage  3,749
Efficiency    88.70% 

Student Services
Office Space J
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Everett Hall

Everett Hall is one of the original structures on campus and is 
in fair condition, with recent upgrades and remodeling done to 
its interior finishes and equipment. The building is home to a 
variety of educational programs, which are supported by recent 
upgrades to furnishings and technology. 

Assessment 
ADA Code Safety
The lecture hall has several entrances, with an ADA-accessible 
entrance at the south corner of the building. Installation of a 
door assist panel is recommended.

HVAC
The HVAC system appears to be functioning at optimal levels 
and only requires regularly scheduled maintenance.

Electrical 
The electrical system appears to be performing well to meet the 
needs of the building, with a few light switches that are higher 
than 48.”

Finishes/FFE
Everett Hall has recently been remodeled with new interior 
finishes and furnishings that are in good condition.

Building K 

Year of Construction   1957
Assignable Square Footage  1,217
Efficiency    83.20% 

K
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Previously the health careers office, Building L has been 
converted to house maintenance and operation services. The 
exterior of the building shows signs of wear, which is typical for 
buildings of this age. The interior is in fair condition but requires 
basic maintenance to the HVAC system, acoustic ceiling ti les, 
and finishes. Overall, the aging facility requires significant 
upgrades, which would present some challenges with the 
building’s current configuration. The building program no longer 
adequately accommodates its intended function.

Assessment 
ADA Code Safety
ADA signage is missing throughout the entire building.
The ADA ramp at the south entrance to the parking lot requires 
truncated domes.
The reception desk at the lobby does not have an accessible 
counter.

HVAC
Fan coils in the plenum are leaking, and the condenser drip line 
may be clogged. The HVAC system requires additional regularly 
scheduled maintenance to keep up with the aging facility. 

Electrical 
The electrical system appears to be functioning as intended and 
designed per code.

Finishes/FFE
Floors, walls, and the ceiling require maintenance or replacement 
of finishes. Office furniture is in fair condition and meets staff 
needs. 

Building L

Year of Construction   1975
Assignable Square Footage  3,268
Efficiency    88.70% 

Health Careers Office
Shipping & Receiving L



WEST HILLS COMMUNITY COLLEGE DISTRICT

FACIL IT IES MASTER PLAN 2018-2022  |   2.0 FACIL IT IES DEVELOPMENT GUIDEL INES & PLANNING

8080

Information Technology 

The IT Building houses the district’s server, which is the only 
building on the Coalinga campus that is protected with an 
intrusion alarm system. The IT department uses the building as a 
maintenance and storage facility. The IT server room is serviced 
by two split-unit systems and a package unit on the roof that 
struggles to adequately supply the space with the appropriate 
temperature for the equipment. All three HVAC systems are 
underperforming and require consistent maintenance. It is 
recommended that the college relocate the building’s program 
to a new facility.

Assessment 
ADA Code Safety
ADA signage is missing throughout the entire building

HVAC
Several HVAC systems are underperforming, and replacement or 
relocation of the building’s program is recommended.

Electrical 
In computer labs, the electrical systems are adequate but do not 
fully support educational needs.

Finishes/FFE
Finishes and furnishings are in poor condition, and relocation 
of the building’s program to an appropriate computer lab space 
is recommended to meet the needs of the educational program.

Building M 

Year of Construction   1980
Assignable Square Footage  2,352
Efficiency    94.80% 

M
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The Science Building is programmed with classroom laboratory 
spaces that have recently been remodeled and refurnished with 
new equipment. The lab spaces were designed in a cluster triad 
configuration that creates a unique learning environment but 
lacks efficient lab space. 

Assessment 
ADA Code Safety
ADA signage is missing throughout the entire building.
The interiors of rooms meet ADA and safety requirements, with 
emergency lighting, signage, panic bar hardware, an emergency 
eye wash station, fire extinguishers, and fire strobes. 

HVAC
The HVAC system appears to be in working order with regularly 
scheduled maintenance. The radiant floor heating system was 
abandoned in place.

Electrical 
New GFCI switches were installed during the previous remodel. 
Rooms are equipped with floor monuments, short-throw 
projectors, flat screen TVs, audio systems, and upgraded fume 
hoods.

Finishes/FFE
Finishes are in fair condition with the exception of stained ACT, 
and vinyl flooring needs to be replaced.

Building B

Year of Construction   1958
Assignable Square Footage  3,740
Efficiency    88.70% 

Science Building N
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Classroom Building
Computer Labs

Building P (for instruction) was remodeled in 1995 and 
accommodates two computer lab stations, one undersized 
general classroom, and an undersized hybrid online classroom 
space. The exterior of the building shows typical signs of an 
aging facility that would require significant upgrades to create 
an efficient building that is centered on technology. The building 
no longer adequately accommodates its current programmatic 
function, and relocation to a new facility is recommended.

Assessment 
ADA Code Safety
ADA signage is missing throughout the entire building.
The configuration of furnishings does not meet ADA clearances 
in classroom #1.

HVAC
The original floor heating system has been abandoned in place, 
and the building is now on a plenum system that requires 
maintenance or repair to balance out the system.

Electrical 
The building has several surface-mounted outlets to accommodate 
technology needs.

Finishes/FFE
Finishes are in poor to fair condition, with furnishings that are 
adequate for the intended spaces.    

Building P 

Year of Construction   1957
Assignable Square Footage  3,476
Efficiency    90.30% 

P
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Building Q was converted from a general classroom building into 
an art building with meeting and office spaces. The southern 
side of the building does not have windows, and the northern 
side was remodeled with the addition of a patio and a canopy 
that blocks natural l ight. The lack of natural daylight decreases 
the learning environment’s effectiveness for its intended use. 
The building no longer adequately accommodates its current 
programmatic function, and we recommend relocating it to a new 
facility.

Assessment 
ADA Code Safety
ADA signage is missing throughout the entire building.
The building’s restrooms do not meet ADA requirements for door 
clearance.
Door assists are not functioning and may need some repair. 
Sinks do not comply with clearances and are missing pipe guards.
Panic door hardware should be installed in art classrooms.

HVAC
The floor heating system has been abandoned in place, and the 
building is now on a plenum system that requires maintenance 
and repair to balance out the system throughout the building.

Electrical/Plumbing  
Electrical switches are higher than 48” and do not meet code.
There are no sinks in art spaces, which are recommended for 
the program.

Finishes/FFE
Casework, furnishings, and technology are in good to fair 
condition.

Building Q

Year of Construction   1957
Assignable Square Footage  2,313
Efficiency    77.10% 

Art Building Q
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Performing Arts Center

The Performing Arts Center, or SAM Building, supports a variety 
of functions, including lecture, conferencing, instruction, and 
special events. Overall, the building exterior is in good condition 
for its age, and the recent renovation to some interior spaces 
has extended the life of the building. The stage and rigging 
equipment would benefit from upgrades for efficiency and safety. 
The auditorium has significant ADA code violations that will need 
to be addressed.

Assessment 
ADA Code Safety
No equal access to stage is available. Installation of a lift is 
recommended, per code.
No accessible path of travel to restrooms is available from the 
Auditorium.

HVAC
The original floor heating system has been abandoned in place, 
and the building is now on a plenum system that is operational 
throughout the building.

Electrical 
New electrical and technology work was done during the previous 
remodel to meet code and program requirements.

Finishes/FFE
Offices and conference spaces have recently been refinished 
with new paint, carpet, and new T-bar ceilings with acoustic ti les.
Office furniture is in fair condition and meets staff needs. 
Vinyl flooring and ACT walls and ceilings in classrooms and 
hallways are in poor condition.

Building R 

Year of Construction   1965
Assignable Square Footage  16,708
Efficiency    71.40% 

R
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The Gymnasium was constructed in 1960, a few years after 
the majority of the campus was completed, and has been well 
maintained over the past 53 years. The locker rooms, which are 
detached, have been recently remodeled and meet today’s code 
ADA and safety requirements. 

Assessment 
ADA Code Safety
Both locker room buildings have been upgraded with ADA 
signage, door assists, emergency lighting, accessible stalls, and 
showers. The main gymnasium meets ADA requirements 

HVAC
The original floor heating system has been abandoned in place, 
and the building is now on a plenum system that is operational 
throughout the building.

Electrical 
The upgraded electrical system in the locker room building is in 
good condition and is adequate for the space.

Finishes/FFE
The majority of the facility has recently been refinished with new 
paint, carpet, and T-bar ceilings with acoustic ceiling ti les. Office 
furniture is in fair condition and meets staff needs. 

Building T

Year of Construction   1960
Assignable Square Footage  18,254
Efficiency    81.70% 

Gymnasium T
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Wellness Center

The Wellness Center provides team offices, a comprehensive 
fitness center, and physical therapy—all supporting athletics and 
physical education programs on campus.

Assessment 
ADA Code Safety
ADA signage is missing throughout the entire building.
Restrooms meet ADA requirements but lack signage.
Electrical switches are 48”+ and do not meet requirements.

HVAC
The original floor heating system has been abandoned in place, 
and the building is now on a plenum system that is operational 
throughout the building.

Electrical 
Computer stations lack enough outlets to support workstations 
and are currently running power strip extension cords.

Finishes/FFE
The majority of offices have recently been refinished with new 
paint, carpet, and T-bar ceilings with acoustic ceiling ti les.
Office furniture is in fair condition and meets staff needs.

Building U 

Year of Construction   2010
Assignable Square Footage  7,506
Efficiency    76.10% 

U
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The Maintenance and Operations Building consists of offices, 
storage, and receiving areas. The building is in fair condition, 
which is typical for an aging facility, but it meets its intended 
functions. The building is located directly across from the Allied 
Health Building and shares a parking lot area where delivery 
and maintenance teams park. This could present a safety risk 
for students accessing the allied health program, with heavy 
machinery and delivery trucks in close proximity to students’ 
path of travel. 

Assessment 
ADA Code Safety
ADA signage is missing throughout the entire building.
Unisex restrooms do not meet ADA requirements in clearances.
Electrical switches are 48”+ and do not meet requirements.

HVAC
The rooftop package system performs as intended and has been 
well maintained with regularly scheduled maintenance.

Electrical/Plumbing  
Electrical and plumbing systems are in working order and meet 
M&O requirements.

Finishes/FFE
Office spaces are in fair condition with carpet, walls, and ceilings 
meeting M&O requirements.
Furniture systems are in poor condition, and a more uniform 
system that meets office and storage needs is recommended.
The exterior consists of a corrugated paneling system that 
requires repair and paint.

Building W

Year of Construction   1957
Assignable Square Footage  7,427
Efficiency    92.60% 

Maintenance and Operations W
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Allied Health

The Allied Health Building consists of two lecture classrooms 
and two lab spaces. Though the building was recently renovated 
to support the program, the aging building and its infrastructure 
require consistent maintenance. Relocating the program to give 
it a more appropriate adjacency to the rest of the campus is 
preferred. 

Assessment 
ADA Code Safety
The single-occupancy restrooms no longer meet 2017 ADA 
requirements for clearances for the size of the restrooms.
An ADA signage update is recommended.
Electrical switches are 48”+ and do not meet requirements.

HVAC
The exhaust fan and auto-flush in the restrooms are not 
functioning and need replacement.

Electrical 
Electrical was recently updated with added emergency lighting.
No natural daylight is available for any classrooms, and we 
recommend correcting poor lighting design.

Finishes/FFE
Furnishings are recent and in good condition to meet the 
programs’ needs.
The rooms have recently been updated with carpet, paint, and 
T-bar ACT ceilings. 

Building A 

Year of Construction   1958
Assignable Square Footage  7,618
Efficiency    82.20% 

X
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Tennis Courts
The campus is equipped with six tennis courts with court l ighting 
and protective fencing. The courts require a considerable 
amount of repair to the clay court surface. Large cracks and 
uneven surfacing make these courts unsafe, and they should be 
replaced/repaired or demolished. Clay courts are inexpensive to 
install, but long-term maintenance can be more expensive than 
maintenance for artif icial tennis court surfaces. 

Baseball Field
The baseball field is in poor condition due to the lack of proper 
irrigation. The pooling of water has created an uneven playing 
surface that can become a safety issue and should be addressed 
as a regular maintenance issue. The field equipment and 
bleacher system are in fair condition but require ADA signage 
and a marked ADA seating area. 

Softball Field
The softball f ield is in good condition and appears to have been 
recently remodeled to include a batting cage, bleachers, and 
a dugout. The field is well maintained but lacks an adequate 
irrigation system that can lower maintenance costs in the future. 
The field is adjacent to the Child Development Center (CDC), 
which is protected by safety ball netting. 

Football Practice Field
The football practice field is located at the northwest corner 
of the campus. The field lacks demarcation lines, bleachers, 
night l ighting, and a clear path of travel to meet minimum 
ADA requirements. Irrigation also requires upgrading. Further 
development of the football field is required to meet higher 
education standards. 

 

Athletics Assessment

Athletic Fields & Hard 
Courts
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Beginning in 1962, the WHCCD expanded its higher educational access to the 

Lemoore and Avenal region with the WHC Lemoore campus. While classes 

were offered as early as 1964 in Lemoore, a classroom and office were built 

in 1981 on land purchased from the city and named the Kings County Center. 

In the early 1990s, the California Postsecondary Education Commission 

(CPEC) designated West Hills College as the community college provider 

to the Hanford and Armona areas. 

In 1998, approximately 107 acres of land were donated by the Pedersen-

Semas family for the building of a campus in Lemoore. The same year, a 

$19.5 mill ion bond, Measure G, passed to fund the building of the initial 

college. The first new community college built in California in this century, 

WHC Lemoore opened in 2002 west of Highway 41 on Bush Street. The 

campus earned college status from the Board of Governors in 2001 and 

full accreditation in 2006, giving the district two separate colleges jointly 

governed by the West Hills Community College District. WHC Lemoore 

became the 109th community college in California; there are now 112, 

making it the largest system of higher education.

,

  

WHC Lemoore
Facilities Development Guidelines 
& Planning Recommendations

addressing the character, organization, history, and culture of the 

campus. This FMP is directly linked to the district’s capital outlay plan 

and is designed to address campus growth and renewal of existing 

facilit ies, providing for campus organization that maximizes program 

adjacencies and campus efficiencies; facilitates transformative, 

innovative learning environments; and establishes place making and 

considers future site planning.

Overview

College Priorities
Using the district priorities and capital outlay plan as a guide, the 

college leadership and teams involved established a list of campus 

recommendations based on curriculum, instruction, and the built 

environment of the college. What follows is an integrated approach 

that outlines WHC Lemoore’s observed deficiencies and areas for 

improvement in the context of the district-level guiding principles.  

District Priorities & Capital Outlay
Facilit ies and planning recommendations included in this FMP 

present an overall approach to physical development, with each plan 
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-  Make best use of underutil ized and inefficient classroom facilit ies through 
   modernization and improved design to support innovation and new programs
-  Improve instructional spaces with flexible design that is adaptable over time
-  Consider functional zoning and operational efficiencies for all new development
-  Build on the original integrity of the campus plan and organization
   Future building placement will include bridging connectivity across campus to 
   leverage campus assets and co-curricular opportunities 
 

   Increase performance of existing instructional spaces with improved HVAC, 
   l ighting, acoustics, and flexible furniture that all contribute to student 
   performance and meet the demand of the 21st Century
-  Increase instructional classroom and large lecture space to accommodate 
   new and expanding programs
-  Develop flexible instructional labs designed to accommodate a variety of 
   programs simultaneously
-  Design instructional spaces for a variety of learning modalities, with long-
   term flexibility in mind
-  Consider adjacencies to maximize cocurricular opportunities & engagement 
   Improve instructional areas where safety and access are a priority

West Hills College Lemoore
Facilities Planning Priorities

Facilitate Student Achievement & Retention

Enhance Student Access to Resources to 

Increase Student Success

Improve Facility Efficiencies

   

-  Improve student service resource spaces to provide for expanded services
   Locate Workforce Internship Networking (WIN) Center both for student and 
community access and for student success
-  Incorporate small group learning nodes at major learning centers of campus 
   to include tutoring and student-faculty and student-student teaming
   Incorporate technology-based systems that support all campus technology-
   based learning tools
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-  Require site development and exterior environment planning 
   as part of any new construction project
-  Improve cross-campus connectivity
-  Place active programs at central location on campus
-  Create central quad with outdoor student gathering areas and shaded 
   areas conducive to the regional climate 

-  Establish campus benchmarks and criteria 
   Util ize passive building strategies at new building inception
-  Improve performance of HVAC systems
-  Improve building envelope performance for all new construction
-  Util ize sustainable building materials that promote healthy 
   learning environments
-  Improve lighting efficiency 
-  Incorporate drought-tolerant planting strategies, including drip 
   irrigation and sustainable irrigation principles
-  Incorporate district standards that place requirements on meeting 
   sustainable measures as part of any new project

Generate Campus Identity and Opportunities for 
Community Interface

-  Generate new campus entry and identity at intersection
-  Improve programmed outdoor environments designed for student use
-  Include comprehensive way finding strategy for campus, including interactive 
   kiosks, building and directional signage, and GPS mapping
-  Incorporate outdoor seating, shade areas, gathering areas for 
   students, and pre-function and event space
-  Improve campus lighting for evening and weekend programs

Activate Campus to Encourage ‘Community’ 
and Transparent Access to Instructional and 

Achievement Support

Increase Sustainability Measures to Support
Local Climate and Healthful Learning Environments
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Site Access
WHC Lemoore is located west of Highway 41. The 108-acre campus 
land was donated by the Pedersen-Semas family in 1998 and provides 
ample area for future growth and development, both in and around the 
college. Access to the college is along Bush Street, the only route to 
and from the campus. The access roadway also serves other entities, 
including Lemoore Middle College High School, the Child Development 
Center, and Lemoore University Elementary Charter School, which 
are located on the WHC Lemoore campus. Also, to the northeast, a 
local manufacturing company uses the access road for 300–400 truck 
deliveries per day.  

The main intersection to the campus is at the corner of Bush Street 
and College Avenue. Access to shared functions and facilit ies, such 
as administration, student services, the library, and arena, is available 
along College Avenue. Daily student parking occurs primarily along 
Bush Street, where the majority of academic programs are located on 
campus. Currently, main campus deliveries occur along Bush Street at 
the rear of the campus to access to the Facilit ies Maintenance Building 
and Administration Building. Shared access to campus programs is 
distributed across the two entrance routes, with Lemoore Middle College 
High School access along College Avenue and Lemoore University 
Elementary Charter School access along Bush Street. 

Future developments will occur in the area, such as a residential 
housing development on the north side of Bush Street. The residential, 
commercial, retail expansion is consistent with the adopted general 

plan approved by the Lemoore City Council.

   

Campus Overview

Existing Campus Site Conditions
The campus has been well maintained over time, with buildings, paving, 
and parking areas in good condition. Following are observations 

considered as part of this FMP: 

Campus Site 
The campus perimeter consists largely of a landscaped edge with expansive 
parking around the perimeter. All parking occurs at the perimeter of the 
site, with the exception of one interior lot located at the 800 buildings. 
Buildings are set back significantly from the street side, with parking 
buffering the area between the buildings and street curb. Campus way 

finding, branding, and visible exterior zones appear underdeveloped, and, 

given the expansive size, the campus could benefit from clearer identity 

signage near main entrances to locate larger functions and facilit ies of 

the campus, including the arena, admissions, and the library.  
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Campus Zones

Parking

Parking

Academic

Student 
Services
& Shared
Use

Athletics

Academic Buildings
Academic buildings are located along the north side of campus and 

consist of the 200, 700, and 800 building categories. Most buildings are 

high-bay, single-story constructions. The buildings along this edge are 

primarily flat-roof buildings. The 700 and 800 buildings share the only 

internal campus parking lot, which separates the quad concept that exists 

along the remainder of the campus. 

All campus buildings are generally designed using a similar vernacular, 
with primary building materials consisting of plaster, brick, and decorative 
metal roofing, giving the campus shades of tan and copper. Many of the 
specialty buildings offer a ceremonial entrance with curved building entry 
and standing seam copper color metal roofs. Further, many buildings 

feature large lettering to denote entrance.

Shared-Use Facilities - Administration, Student Services, and Library  
Student support functions are located at the heart of campus and are 

accessed from the ceremonial entrance to the campus. Student services 

are divided between the Administration Building and the Student Union. 

The Administration Building is located on the central quad of campus and 

is flanked to the south by the library and to the west by the Student 

Union facility. While buildings flank portions of the central circular main 

quad, exterior space and landscaping have yet to be articulated. The 

area around buildings is defined by expansive space with minimal lawn 

coverage, with litt le shaded area or space designed for outdoor functions. 

Review teams expressed concern over the central quad’s lack of outdoor 

program or design connectivity to both the Student Services and Student 

Union buildings. Teams generally felt the lack of designed outdoor space, 

including outdoor shaded areas, gathering space, landscaping, l ighting, 

and branding, detracts from the physical appearance of the campus, the 

collegiate atmosphere, and the overall sense of community.
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Quads & Outdoor Shared Space
All outdoor zones of the campus require a plan for outdoor community 

space, shaded outdoor gathering, ample softscape that is well maintained, 

site lighting, and dedicated areas for gathering and events. 

Golden Eagle Arena & Athletics Facilities 
The arena is located at the southeast side of the campus with outdoor 

athletic zones to the north and west of the building. Arena event traffic 

util izes parking areas to the south of the athletics buildings, with event 

overflow occurring along College Avenue.  The outdoor athletic areas are 

currently underdeveloped. Outdoor athletic field areas are not conducive 

to intercollegiate standards, with unleveled, unmaintained surfaces; lack 

of l ighting for evening events; lack of outdoor storage, shaded areas, 

outdoor event seating, ease of access to restrooms, and ADA compliance 

for outdoor sports zones.   

    

Given the arid, desert climate in Lemoore, outdoor areas ideally are 

developed with building adjacencies and shared program considerations.  

For outdoor spaces to function well, adequate shade and xeriscape planting 

are ideal companions for future design. Cross-campus pedestrian traffic 

on campus is rare, which is not conducive to creating community, in large 

part because students have to travel large distances between buildings via 

vast walkway routes that provide no shade or areas for protected seating 

and gathering.
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Campus Analysis
Vehicular Access
The college is situated on the west side of the city of Lemoore and 
is bisected from the city by Highway 41 to the east. The campus is 
accessed from Bush Street and College Avenue and is shared with 
Lemoore Middle College High School, Lemoore Elementary University 
Charter School, and the Child Development Center. There is also a 
manufacturing facility located northeast of the college site. Discussions 
with municipalities have begun in order to improve access along Bush 
Street. Future widening of Bush Street is planned by the residential 
developer to the east and is anticipated in the general plan.

Vehicular access to the college by visitors, faculty, and students is 
available along both Bush Street and College Avenue. The entrance 
points along College Avenue represent the main campus street frontage 
and the entrances to the campus that directly face the Administration 
Building. This College Avenue entrance serves the main Student Services 
Building, l ibrary, middle college high school, Child Development Center, 
and 200 buildings. It is noted that parents of two different age groups of 
children access the same drop-off area. In addition, the College Avenue 
entrance accesses the arena to the south of the library. A separate 
parking area is dedicated to the arena facility, with overflow parking 
occurring along the main roadway.

The secondary entrance points onto campus are located along Bush 
Street. There are two primary entrances along this roadway, one which 
serves the 200 and 700 buildings and another that serves the 800 
buildings and Child Development Center. The access points along this 
vehicular route are designed to serve the academic areas of campus.

Main Campus Entrance Intersection - Bush Street at College Avenue

Main Entrance - College Avenue
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Campus Analysis
Parking & Access
Parking areas on campus are accessed along Bush Street, College 
Avenue, and Pedersen Street. Each parking lot serves a different type 
of program building on campus. 

   

B -

A -

C - 

D/E - 

F - Parking area F represents the only internal lot on campus.  
     This parking area serves the 700 and 800 buildings. It is the   
     most used parking lot on campus.

Parking entrance A serves the academic programs, facilit ies 
and maintenance, building 100, and the Child Development 
Center. This entrance is the primary delivery drop-off and 
pickup point on campus with ease of access to the current 
location of the facilit ies and maintenance team. Parking 
lots flanking both sides of the entrance serve 700 and 800 
academic buildings as well as the Child Development Center 
on campus. Students traveling from academic programs on 
campus to the Child Development Center are required to walk 
through parking areas.  Way finding to facilitate better access 
to student services in buildings 100 and 800 is recommended.

Parking entrance B serves academic programs in the 200 and 
700 buildings. Currently, the 200 building houses a large, flexible 
conferencing facility that is not easily identifiable for individuals 
coming onto campus for special programs.

Parking entrance C represents the main ceremonial entrance 
onto campus. This is not easily understood for a first-time visitor  
approaching the campus at Bush Street and College Avenue.  It is 
recommended that a hierarchy of signage types be established  so 
that it is better understood that this entrance is the main entrance 

Parking lots D and E are intended to receive arena and athletics 
traffic. The area is not well signed and is unclear for first-time 
visitors.  
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Campus Analysis

Provide improved campus signage and wayfinding system that 
creates easily locatable building identity, provide hubs at all 
vehicular lots that include campus maps, interactive kiosks, along 
with easy to use navigation tools.  

Pedestrian circulation along the interior access ways of the campus are 
largely rectil inear in nature and form an access grid across the campus, 
with the exception of the main campus quad, which is circular. Pathways 
across the campus are wide and generally well maintained at areas 
around buildings. Additional observations are as follows:

Open spaces around pedestrian zones of campus require significant 
enhancement, with priority given to the main quad; it is both the 
central hub of the campus as well as the connection point between 
the north and south sides of campus.  

Pedestrian circulation routes from academic zones to the child 
development center require individuals to pass through parking 
lots as the only pathway to access the child development center.  
Future consideration should be given to the approach to the child 
development center and its shared use with academic programs on 
the main campus.  

Pedestrian Circulation

All pedestrian routes around campus are generally paved, however, 
few if any trees, canopies, or planting occurs and, given the climate 
with high heat and direct sun, provides uncomfortable expanses for 
students to pass in order to traverse across campus.  

All pedestrian routes around campus can benefit from significant 
upgrades to landscaping, including ample shade trees, seating, 
shade canopies, directory signage, and areas for students to 
congregate that are designed for the desert climate   

Pedestrian routes at outdoor field areas are generally unsafe, with 
high scrub brush, weeds, and uneven surfaces and lack of ADA 
compliance all contributing to unusable outdoor space.   
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Currently, the only open area well developed on campus is the courtyard 
shared by the community of 200 academic buildings. The space is 
provided with ample shade and seating and is designed to serve as pre-

function and gathering space adjacent to the conferencing facil ity. 

Generally, the area around buildings is defined by expansive space with 

minimal lawn coverage and litt le shaded areas or space designed for 

outdoor functions. Interview teams expressed concern over the central 

quad and undeveloped areas of campus and their lack of outdoor program 

or design connectivity to both the Student Services and Student Union 

buildings as well as to the arena. Teams generally felt that the lack 

of designed outdoor space, including outdoor shaded areas, gathering 

space, landscaping, lighting, and branding, all detract from the physical 

appearance of the campus, the collegiate atmosphere, and the overall 

sense of community.

The college should upgrade outdoor athletic areas to address 
unlevel ground, uneven and unkept planting, inappropriate 
play surfaces, striping, bleachers, equipment, minimum play 
requirements, and fencing to keep vehicles from athletic areas. 

Outdoor improvements should address pre-function and event 
space.

The college should also define support zones adjacent to 
new and modernized spaces that provide for community and 
programmed outdoor space that is shaded and well l it and that 
provides hardscape, softscape, and environmental furnishings in 
planning, design, and execution.

Currently, the central campus quad space, the ‘heart of campus,’ 
is undefined and undeveloped, with a lack of developed outdoor 
program, including shaded areas, canopies, trees, planting, site 
furnishings, and hardscape. The college should develop the main 
campus quad space to connect campus functions, academic 
programs, and social space to activate campus community.  

Campus Analysis
Open Area

An access way at the southwest end of campus should be 
developed with signage, bollards, and fencing to keep vehicles 
from traveling through unpaved open areas.
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Distribute academic programs across the campus to encourage 
cross-campus interconnectivity.

The campus is configured into four zones, (1) academics (burgundy), 
(2) athletics (green), (3) administration (light blue), and (4) student 
services (purple), as well as the library/learning resource center (yellow). 
Existing instructional buildings on campus, including the 700 and 800 
buildings, do not currently make best use of the high-bay nature of some 
of the configurations, nor do they make best and most efficient use of 
adjacencies. With the campus buildings distributed across campus, long-
term planning should take into consideration the relationship of programs 
to adjacent buildings and space.     

Instructional spaces are distributed across campus with lecture 
classrooms, which often poses scheduling difficulties when determining 
course offerings. In addition, large lecture spaces are in high demand, 
which limits the college’s capacity to accommodate large lecture–format 
courses.

Labs and specialty classrooms on campus have undergone ad hoc 
improvements over time in an attempt to address changing curriculum 
needs. Areas such as art classrooms and allied health, EMT, paramedic, 
culinary, wrestling, and performance spaces located in the 700 and 800 
buildings are planned inefficiently and could benefit from reprogramming; 
adjacency and relocation consideration; and equipment improvements 
to adequately respond to the instructional needs of students in these 
environments.

Improve, centralize, and increase quantity of classroom spaces to 
provide learning environments of varying size and scale that are easily 
adaptable/flexible and provide for a variety of learning modalities. 

Incorporate outdoor space and programmed outdoor environments 
as part of any future building planning, campus design, and 
implementation efforts.

Feature signature programs, with defined, well-articulated features, 
that create transparency and adjacency and that both are flexibly 
programmed and display the high performing aspects of the college.

Improve adjacencies for public programs, including pre-function 
and other spaces.

Campus Analysis
Building Use

Develop an academic quad directly in front 800 A and B buildings that 
incorporates outdoor program environments that meet the needs of 
the CTE programs.
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Academic and support areas are clearly defined centers on campus. 
Currently, large and small academic classrooms are used exhaustively 
on campus and require improvements, including flexibility, IT, and 
larger space to perform functions. In addition, there are an inadequate 
number of classroom spaces on campus available to support demand, 
which creates scheduling difficulties for core curriculum and transfer 
curriculum courses. Administrative and student services on campus 
have expanded over time but lack adequate offices, support spaces, and 
small, private student-teacher conference rooms. The campus has the 
ability to reconfigure current buildings (100, 400) to be more efficient 

and effective at delivering a range of services.  

Provide shared areas for student services and administrative 
functions to provide ease of access to students and ease of 
visibil ity and to create a team network for students to succeed.

Enhance outdoor athletic areas to improve programmed sports 
areas; increase safety, including through leveling and repair of 
fields and use of irrigation controls; and improve night lighting for 
evening sports.

Provide new instructional classrooms and labs that are highly 
adaptable and flexible for future learning strategies and that can 
accommodate groups ranging from 30 to 80 students.

Provide flexible lab environments that can accommodate a range 
of STEM and other functions to meet the district goal of offering 
more online lecture-format courses with a lab component on 
campus, with new lab spaces designed to offer self-directed lab 
instruction for multiple curricula at one time and in one shared 
space.

Campus Analysis
Academic  Support Areas

Increase performance and functionality at fitness center such 
that two programs can occur simultaneously, thereby maximizing 
flexibility and scheduling.

Improve specialty classrooms and areas, such as arts, all ied health, 
EMT, paramedic, performance, and wrestling areas,  which all require 
additional programming and redesign to maximize efficiencies and 
make spaces adaptable to current curricular requirements.

Reconfigure building 100 and the east portion of building 400 to 
increase and make more efficient use of administrative spaces.
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Planning Overview
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Existing Challenges

Campus does not have sufficient instructional 
classroom and large lecture space to accommodate 
new and expanding programs.

Existing instructional spaces require modernization so 
that they are easily adaptable/flexible and efficient and 
provide for a variety of learning modalities.

Student access to resources and facilit ies does not 
encourage cross-campus interconnectivity. Current 
adjacencies do not leverage campus assets and 
cocurricular opportunities.

Outdoor space and programmed outdoor environments 
have not been implemented into to the campus design. 
The lack of outdoor spaces leaves the campus with  
an absence of identity and connection between 
educational and support spaces.

The campus faces inefficient way finding and zoning,  
which create operational inefficiencies. 

The campus can benefit from future programs that are 
centralized.

Existing Opportunities 

The campus has the capacity to expand within its 
boundaries to service new instructional and support 
service programs.

Central and southern parking lots A, B, and C are 
underutil ized and have the capacity to address parking 
requirements.

New development zones can address the inefficient 
connection point between the north and south sides 
of campus.

Planning Challenges & Opportunities 
The district’s master planning studies are designed to address 

planning challenges and opportunities in two approaches. The 

planning overview section compares approaches A and B, highlighting 

the pros and cons to effectively distinguish the most effective master 

plan option. The district’s planning priorities emphasize campus 

growth and renewal of existing facilit ies, while providing for new 

organizational opportunities. The most effective scheme selected 

will offer a campus organization that maximizes program adjacencies 

and campus efficiencies; creates engaging, innovative learning 

environments; establishes place making; and considers future site 

planning.

Existing Campus
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Planning Study A Scheme Highlights

New front-of-campus edge and entrance created with 
the placement of the new instructional classroom 
building

Planning Study B Scheme Highlights 

Placement of new instructional classroom building 
along the central quad and on axis with shared 
academic programs and placement of core academic 
programs on the south side of campus

Academic programs that form an axis along the north 
side of the campus

Academic areas of campus activated by location of 
new WIN Center and shared learning resource spaces

New WIN Center centrally located in shared-use 
environment to encourage interface and resource use

 
Academic areas of campus activated by shared 
learning resource spaces

New middle college high school facility with new parking 
and cocurricular adjacencies to shared programs
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Planning Study A Pros

Axial relationship connecting center quad across to 200 
buildings and the Gymnasium.

New instructional building adjacent to campus activity and 
support services.

Easily adaptable middle college high school with ample cross 
connectivity. 

Outdoor community space and learning areas that define place 
making and program.

Separate and distinct entrance for middle college high school 
with ease of access to the Student Union, library, and athletics.

Planning Study A Cons

Study A centralizes new development while missing the 
opportunity for a new front campus identity. 

The middle college high school (MCHS) does not have a direct 
drop-off adjacency.

 

Planning Overview
Planning Option A Pros & Cons



FACIL IT IES MASTER PLAN 2018-2022  |   2.0 FACIL IT IES DEVELOPMENT GUIDEL INES & PLANNING 

113113WEST HILLS COMMUNITY COLLEGE DISTRICT

WIN 
Center

C
ollege A

venue

Pederson Street

Bush Street

600

510

400

10
07

200B

200D

200C

900

700B

80
0A

800B

80
0C

G

F

E

D

C

B

A

H

K

D

200A

CCCC

Future
 G

row
th

M.C.H.S.

Classroom Bldg.

M&O

100

B

Planning Study B Pros

New front of campus edge and entrance with new instructional 
classroom building, creating a strong campus identity.

Creation of a distinct zone of academic programs, separate 
from the MCHS and support functions.

Cross connectivity between 200, 700, and 800 buildings, 
reinforcing the academic block.

STEM hub/collaboration zone with connectivity to the 
Science Building programs.

Outdoor community space and learning areas of varying 
scale and program use.

 

Planning Study B Cons

New front of campus edge adds vehicular congestion off 
Bush Street that impacts parking lot G. 

Phasing would require the relocation of modular buildings 
prior to construction of the new MCHS.

Overall organization of the campus remains expansive, 
resulting in less cross-campus interconnectivity.

Planning Overview
Planning Option B Pros & Cons
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Planning Analysis 
Option A

In July 2017 an FPP was issued to the state that defines the 
parameters for the new instructional center project.
.

Option A relocates the middle college high school to provide 
direct adjacency and ensure that it is on axis with both the 
instructional center and the arena. In addition, the facility is 
provided with adjacency to the library and Student Union and 
with increased parking and access to the school site, including 
outdoor academic zones. The middle college high school project 
is contingent on separate funding.  The plan may also depict the 
future expansion of the instructional center Phase 2 approach.

Overview & Prioritization
Planning Option A is comprised of two construction phases and includes 
a new instructional center at 42,429 GSF and new labs, classrooms, 
offices, and support space. This building will include new multiuse flex 
labs designed to support a variety of hands-on lab environments, including 
STEM, robotics, and maker environments.  The building will be featured 
as a new instructional hub on the campus. In addition, buildings 700, 
800A, 800B, and 800C will be renovated to make best use of existing 
high-bay environments, with increased efficiencies and instructional 
upgrades, including improved acoustics, HVAC and IT systems, ADA 
compliance, and safety features. In addition, each instructional zone of 
the campus will be provided with a flexible learning hub for small group 
instruction, tutoring, student-teacher conferencing, and lecture. As part 
of the renovation of these buildings, the program area in building 800C, 
currently designated for the facilit ies and maintenance team, will be 
relocated to the south side of campus into modular facilit ies, with a 
covered outdoor service yard. Upgrades to student services are included 
in the planning option and provide a new WIN Center for students and 
upgrades to the Student Services Building lobby to provide additional 
student resources.  The option also includes the possible relocation of 
the MCHS into permanent facilit ies on campus, which is dependent on 
separate funding util izing high school resources.  

Attributes of Option A that define the approach and response to the 
campus context include the following:

Placement of the new instructional center is on axis with the 
existing 200 academic building and connects academic programs 
from the north to the south side of campus, creating academic 
zones on both sides of campus. 

The instructional center provides direct adjacency to the library 
and Student Union and is designed to activate the central quad 
with programmed, designed outdoor spaces that connect the 
new building to both the student services functions and the 
library functions of the campus.  

Instructional center orientation to the campus is open, with ample 
visibil ity to the center of campus, sun shading, and canopies 
at outdoor areas. The plan includes outdoor student areas as 
part of the overall response of the building to its context and 
connectivity to the quad.

Option A creates new learning hubs at various academic zones 
on campus, including a new WIN Center at the Student Union.

All 700 and 800 buildings on campus are renovated to make 
best use of high-bay classroom environments. The facilit ies 
and maintenance team is relocated out of intended educational 
spaces to new facilit ies on the south side of the campus.

The new instructional center building will be placed on the 
central quad and just west of the main library building.

Planning Analysis 
Option A
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WHC Lemoore
Planning Option A
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In July 2017, an FPP was issued to the state that defines the parameters 

of new Phase 1 instructional center project.

Option B relocates the middle college high school and provides 
increased parking and access to the school site, including 
outdoor academic zones that connect the school with the 
library and provide opportunity for future growth that may 
include WHCL curriculum.

Overview & Prioritization
Option B is comprised of two construction phases and includes the 
new Phase 1 42,429-GSF instructional center, which comprises labs, 
classrooms, office space, and support space. This building includes 
new multiuse flex labs designed to support a variety of hands-on lab 
environments, including STEM, robotics, and maker environments. The 
building will be featured as a new instructional hub on the campus. 
In addition, buildings 700, 800A, 800B, and 800C will be renovated 
to make best use of existing high-bay environments, with increased 
efficiencies and instructional upgrades, such as improved acoustics, 
HVAC and IT systems, ADA compliance, and safety features. In addition, 
each instructional zone of the campus will be provided with a flexible 
learning hub for small group instruction, tutoring, student-teacher 
conferencing, and lecture. As part of the renovation of these buildings, 
the program area in building 800C, currently designated for the facilit ies 
and maintenance team, will be relocated to the south side of campus 
into modular facilit ies with a covered outdoor service yard. Upgrades to 
student services are included in the planning option and provide a new 
WIN Center for students and upgrades to the Student Services Building 
lobby to provide additional student resources. The option also includes 
the possible relocation of the MCHS into permanent facilit ies on campus, 
which is dependent on separate funding util izing high school resources.  

Attributes of Option B that define the approach and response to the 
campus context include the following:

Classroom building placement provides a clear programming 
design concept for the campus by providing a straightforward 
separation between academic areas with shared programs and 
resource spaces as well as administration and student services.

Option B provides direct adjacency between the science 
classrooms, located in the 200 building, and the new programs 
of the instructional center, which will be designed to provide 
flexible lab environments and STEM-specific opportunities.

Instructional center orientation to the campus is open, with 
ample visibil ity to the center of campus, sun shading, and 
canopies at outdoor student areas. These features are planned 
as part of the overall response of the building to its context and 
connectivity to the quad.

Option B creates new learning hubs at various academic zones 
on campus, including a new WIN Center at the Student Union.

All 800 and 700 buildings are renovated to make best use 
of high-bay classroom environments. The facilit ies and 
maintenance team is relocated out of intended educational 
spaces to new facilit ies on the south side of the campus.

Option B creates a defined front-of-campus identity and campus 
edge along public frontage and the main entrance corner.

The new instructional center building is placed at the northeast 
corner of the site, the main entry corner to the campus.

Planning Analysis 
Option B
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WHC Lemoore
Planning Option B
   

WIN 
Center

C
ollege A

venue

Pederson Street

M
arsh D

rive

Bush Street

600

510

400

10
07

200B

200D

200C

900

700B

80
0A

800B

80
0C

1000
G

F

E

D

C

B

A

H

K

J

L

D

L

200A

CCCC

Future
 G

row
th

M.C.H.S.

Classroom Bldg.

M&O

University 
Charter School

100



WEST HILLS COMMUNITY COLLEGE DISTRICT

FACIL IT IES MASTER PLAN 2018-2022  |   2.0 FACIL IT IES DEVELOPMENT GUIDEL INES & PLANNING

118118

WHC Lemoore
Facilities Master Plan
Refinement of Two 
Approaches
Assessment & Prioritization
The construction components that comprise this FMP are organized 
according to the five-year capital outlay program defined by the 
district.  First-priority construction for WHC Lemoore includes the new 
Phase 1 instructional building project, relocation of the facil it ies and 
maintenance team and the WIN Center, and improved outdoor athletics 
facilit ies on campus. The new instructional building will include new lab 
and lecture classrooms and office space, all designed to meet current 
and expanding demand on campus.  Relocation of the facilit ies and 
maintenance team from the 800C building is designed for the Phase 1 
construction to prepare for the Phase 2 modernization of the 100, 400, 
700, and 800 buildings on campus. Improvements to the field areas are 
designed to meet demands for expanding athletic programs on campus 
and to provide a safe environment for instruction.  Areas included in 
the Phase 2 construction include renovation of  100, 400, 700, 800, 
and 900 buildings to reprogram areas and improve HVAC systems, ADA 
compliance, acoustics, instructional flexibility, and lighting requirements. 
Also included in Phase 2 construction is the reprogramming of areas of 
the lobby in the Student Services Building and a portion of the open space 
on the east side of building 400 to make space available for expanding 
services on campus and to make best use of the space as a resource for 
students. A third component of Phase 2 construction is the possibility of 
relocation of the middle college high school campus on site. Currently, 
the facility is housed in portable buildings south of the library. While 

funding for this project would be separate from any WHCCD projects, 

   

the integration of the dual-enrollment school is valued as an essential 
resource for high school students in the Lemoore community.
The high school also offers unique opportunities for students at WHC 
Lemoore, with the teacher credentialing program benefitting from on-site 
teacher training agreements. This phase will also include the relocation 
of the infant-oriented Child Development Center (CDC), adjacent to the 
middle college high school. This project will reuse and move the existing 
portable modular buildings adjacent to building 1000, creating a more 
efficient child CDC.

The two approaches included are designed around the impact produced 
by the new instructional building project in conjunction with any future 
locations for the middle college high school. In one approach, the layout 
il lustrates the location of the new instructional building at the northeast 
corner of campus, creating a new entrance corner to the campus and 
aligning the new instructional building on axis with the existing classroom 
buildings. In addition to generating a new campus entry, the location of the 
new building provides immediate adjacency to the 200 buildings, which 
currently are programmed with sciences and general classrooms that pair 
well with adjacency to the new instructional building.  Also included in the 
design solution are new outdoor spaces designed to connect to the central 
quad and to activate programming outside the building envelope.  

While several solutions were reviewed for locating the new instructional 
building, the preferred solution by the WHC Lemoore leadership teams is 
the location il lustrated in Option A. While both approaches offer unique 
opportunities for the campus development, Option A best represents the 
ideals of the college, with interconnectivity of the main quad as part of 
the next phase of development, along with a clear plan for future building 
that ties building programs and outdoor spaces together, including the 
library and future MCHS site, which could be integrated as an Instructional 
Classroom Building Phase 2 approach if the future Middle College High 
School (MCHS) funding does not occur.
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Five-Year Capital Outlay 

New Construction: Instructional Center Phase 1

Phase 1

Modernization: Buildings 700, 800A, 800B, 800C
      

Modernization: Building 100 Public Areas 
             Building 400 East Side

Phase 2

Modernization: Building 900 Conference Room to 
WIN Center

Modernization: Building 600 Fitness Room + 
Athletic Fields, Relocate Wrestling to Building 

New Construction: Middle College High School

Projected

2022–2023

2022–2023

2022–2023

2024–2025

2024–2025

2024–2025

Relocate Facilities & Maintenance Team from 
800C to Athletic Zone along Pedersen Street

2018–2019

This preferred design approach locates the new instructional building 
at the center of campus with direct adjacency to the library, arena, 
and Student Union Building. In this design option, the new instructional 
building distributes classroom instructional spaces across the campus 
on both the north and south sides of the college. In addition, the 
building sits directly on axis with the 200 buildings, with ease of access 
directly across the quad to science classrooms. In this solution, the new 
instructional building is ideally located, giving definition to the quad, 
developing the central spine of the campus, and distributing programs 
across the campus.  

In both approaches, it is recommended that the facilit ies and maintenance 
team be relocated to the south side of campus to maximize educational 
space in the 800 buildings. In both approaches, it also recommended 
that the building 100 public areas and the WIN Center at the Student 
Union be developed as part of the project phasing.

A general guide to phasing is il lustrated in the five-year capital outlay 

projects chart provided.  
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New Construction - Instructional Center Phase 1
The purpose of the new instructional center is to address increasing 

demand for instructional lab and lecture space, provide for increased 

efficiencies in flexible lab design, and integrate large lecture learning 

environments with teaming areas, resource spaces, and instructional 

support zones.  

WHC Lemoore
FMP Program & Space 

Phase 1 New Construction:
WHC Lemoore Instructional Center

Flexible Lab Classrooms
7,200

Student Restrooms4
Faculty Restrooms4

--
--

Service (Factor of GSF):

General Lecture & Flexible Lab Classrooms
Specialized Lab Classrooms, Specialized Science Labs, Collaborative 

Spaces, and General Office Space

Administrative Offices
Faculty Offices, STEM Office/Collaboration, Allied Health Offices

6   Specialized Lab Classrooms

M / E / P
Circulation + Lobby

Timeline
8/2019   Preliminary Planning

2/2020–10/2020 Construction Documents

4/2021   DSA Approval

5/2021–7/2021  Bid

7/2021   Construction Start

10/2022  Project Completion

Flexible Large Lecture Classrooms (2,500 SF, 70–80P)

Program Component

General Lecture Classroom (30P, 960 SF)

Specialized Science Labs

ASF

5,000

#

2

8 2,880

2 

Administration:  
      Meeting Room
      Faculty Offices
      Resource Offices
      Support

3,609

Total ASF 26,839

Total GSF 42,429

8,150

PHASE 1 B

Building 400

Library Stacks1
Student Services 2,500

Total ASF 5,300

2,800Support Spaces1
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Program Component

Classrooms

ASF

Phase 2 Modernization:
WHC Lemoore Buildings 100, 400, 700, 800A, 800B, 

#

5

Storage 719A

1

   163

Total ASF  6,598

Building 700

1     Classroom 711
1     Classroom 715
1     Classroom 716
1     Classroom 717
1     Classroom 719

   829
   829
   738
   800
1,621

Lab2
1     RN Lab 712
1     Skills Lab 714

   809
   809

Building 800A

Classrooms2
1     Classroom / Lab 801
1     Classroom / Lab 811

   1,461
   2,217

Office1      167   

Storage1      730  

Total ASF 4,575

Lab

Office 822
Office 823

1     124
    152

Total ASF  6,902

Building 800B

1     Lab 821
1     Lab 821A
1     Art Lab 831
1     Prep Lab 833
1     Lab 841
1     Lab 841A

   894
   971
2,009
   501
1,320
   728

Meeting 823A1    203

Building 800C

6

Classrooms1
1     Classroom 851 (Currently M&O)
1     Classroom / Lab 811

   2,232
   2,217

Assembly 861A1      985  

AV/TV 8611      
1,247 

Total ASF 6,681

Building 100 Building 900

Student Services/Administration1
24     Offices    2400
1       Lobby    1000

Storage      6001

Total ASF 5,600

Support Spaces    1,600

WIN Center1
Student Services 690

Total ASF 800

110Support Spaces1
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WHC Lemoore
Option A - Implementation 
Phase 1

Build new corner way finding and branding identity at the corner 
of College Avenue at Bush Street.

Option   A’s Phase 1 implementation will begin with first funding and will entail 
construction of the new instructional building, along with athletics and field 
improvements and mobilization of facilit ies to accommodate later-phase 

construction work.

 

Phase 1 A

Construct new quad and outdoor zones adjacent to the 
new instructional center, including hardscape, landscape, 
environmental furnishings, outdoor lighting, and exterior 
graphics to complete the exterior program components that 
support the building’s function.

Build new instructional center at the northeast corner of campus. 
Currently, this area of the campus site is undeveloped and 
provides for ease of phasing and development of new facilit ies.  

Modernize the Student Union conference room to accommodate 
the new WIN Center on campus.

Modernize and expand fitness room at the arena to increase 
size and flexibility of space such that dual programs can occur 
in the space simultaneously.

Build new multiuse fields adjacent to the arena.

Relocate the facilit ies and maintenance team to modular facilit ies  
with a service yard located on the south side of campus and with 
direct access to Pedersen Street.

Phase 1 B
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WHC Lemoore
Option A - Implementation 
Phase 2
Phase 2 includes renovation of existing WHC Lemoore educational 
spaces in buildings 700, 800A, 800B, and 800C. It also includes 
modernization of Student Services’ main reception and relocation 
of middle college high school to permanent facilit ies, designed to 
integrate the high school into future planning with improved parking 
and drop-off as well as shared use and outdoor areas dedicated to 

high school programs.

Phase 2 A

Renovate 700, 800A, 800B, and 800C buildings and reprogram 
to increase efficiencies; improve HVAC and IT; ensure ADA 
compliance; and enhance educational offerings and safety.  

Phase 2 B

Build new middle college high school (to be funded separately 
through high school), including adjacent quad programmed 
space and an expanded parking area.

Modernize the conference area at the Student Union Building to 
convert it to the WIN Center.

Modernize lobby and main public space at the Student Services 
Building to maximize efficiencies at student support areas and 
to create program space for additional services.

Phase 2 C

Demolish existing middle college high school.
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West Hills College Lemoore
Planning Option A - Massing View 1
   

3d
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West Hills College Lemoore
Planning Option A - Massing View 2
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West Hills College Lemoore
Option B - Implementation
Phase 1

Build new corner way finding and branding identity at the corner 
of College Avenue at Bush Street.

Option B’s Phase 1 implementation will begin with first funding and will 
entail construction of the new instructional building, along with athletics 
and field improvements and mobilization of facilit ies to accommodate 

later-phase construction work.

 

Phase 1 A

Construct new quad and outdoor zones adjacent to the 
new instructional center, including hardscape, landscape, 
environmental furnishings, outdoor lighting, and exterior 
graphics to complete the exterior program components that 
support the building’s function.

Build new instructional center at the northeast corner of campus. 
Currently, this area of the campus site is undeveloped and 
provides for ease of phasing and development of new facilit ies.  

Modernize the Student Union conference room to accommodate 
the new WIN Center on campus.

Modernize and expand fitness room at the arena to increase 
size and flexibility of space such that dual programs can occur 
in the space simultaneously.

Build new multiuse fields adjacent to the arena.

Relocate facilit ies and maintenance team to modular facilit ies  
with a service yard located on the south side of campus and with 
direct access to Pedersen Street.

Phase 1 B
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WHC Lemoore
Planning Option B - Phase 1 Implementation
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West Hills College Lemoore
Option B - Implementation 
Phase 2
Phase 2 includes renovation of existing WHC Lemoore educational 
spaces, modernization of Student Services’ main reception, and 
relocation of the middle college high school to permanent facil it ies. 
This is designed to integrate the high school into future planning with 
improved parking and drop-off as well as shared use and outdoor 

areas dedicated to high school programs.

Phase 2 A

Renovate 700, 800A, 800B, and 800C buildings. Reprogram 
to increase efficiencies,  improve HVAC and IT; ensure ADA 
compliance; and enhance educational offerings and safety.

Phase 2 B

Build new middle college high school (to be funded separately 
through high school), including outdoor and adjacent quad 
programmed space.  

Modernize the conference area at the Student Union Building to 
convert it to the WIN Center.

Modernize the lobby and main public space at the Student 
Services Building and a portion of the east side of building 400 
to maximize efficiencies in student support areas and to create 
program space for additional services.

Phase 2 C

Demolish existing middle college high school.    
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West Hills College Lemoore
Planning Option B - Massing View 1
   

3d
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West Hills College Lemoore
Planning Option B - Massing View 2
   

3d
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WHC Lemoore
Existing Facilities Condition 
Assessment
In addition to an evaluation based on capacity analysis for the WHC 
Lemoore campus that was provided as part of the Educational Master 
Plan 2018–2022, a room-by-room facilit ies condition assessment was 
conducted by the architecture team to assess the overall health of the 
existing campus to address aging facilit ies; ADA compliance; equipment 
and systems needs; and all finishes, fixtures, and equipment. The 
assessment was conducted by an architectural team via visual inspection 
only. The report on building health included in the assessments that 
follow represents an overall general summation for each building. A 
comprehensive spreadsheet of observations by building was developed 
separately as part of the walk-through. The summations that follow do 
not include any invasive testing to assess other building components, 
such as structural systems or damages that may not be visible from 
the exterior building envelope, including, but not l imited to, roofing, 
drainage, underground systems, util it ies, and other criteria that 
would be required for a comprehensive study. Individuals required to 
conduct such testing would include structural, mechanical, electrical, 

and plumbing engineers as well as underground surveyors, abatement 

specialists, and inspectors. 

A total of 12 campus buildings were visually inspected, including the 
exterior campus perimeter, parking areas, outdoor athletic zones, and 

intersections.   

The WHC Lemoore campus is largely comprised of single-story 
building structures designed and built in the early 2000s. The campus 
is comprised of a series of high-bay rectil inear buildings, along with 
specialty buildings that util ize a vernacular of curving lobby entrances, 
with large-volume specialty spaces. General classrooms and science 
classrooms are largely well cared for and maintained. A series of high-
bay classrooms in the 700 and 800 buildings had program alterations 
over time, with many rooms challenged by the high-bay nature of the 
buildings, as well as inefficiencies in programming of these spaces and 
areas where adjacencies would greatly enhance the performance of 
these spaces. In addition, these high-bay spaces are frequently util ized 
for classroom instruction not well suited for high-volume space with 
poor acoustics.   

The buildings on campus have generally been well cared for and are 
just beginning to show wear and tear related to deferred maintenance.  
Areas of deficiency on campus largely relate to inefficient classroom 
spaces as well as programs configured to high-bay buildings that 
are either not well suited or not well equipped to perform well within 
the confines of the space that they were assigned. Additionally, a 
significant portion of the exterior grounds of the campus suffers from 
lack of development, particularly in areas that serve athletic functions 
on campus, with dedicated zones either unsafe or not well developed 
to serve programs.  

What follows is a building-by-building overview for the existing campus 
facilit ies.
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Administration Building 

The Administration Building offers a combined program of 
student services and administration, which occupies the main 
entrance and central rotunda of the building, along with support 
staff private offices in the support zones of the building.

Year of Construction   2002
Assignable Square Footage  5,677
Gross Square Footage  10,305

100
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The 200 series of buildings is comprised of general classrooms, 
science classrooms, and a large multiuse conferencing center—
all designed around a central courtyard that is used for pre-
function and social space. 

The 200A building consists of science classrooms designed 
around the building perimeter with a shared lab resource space 
in the center of the building.

The buildings comprising the 200 series are regularly occupied 
spaces and are relatively new buildings that have been well 
maintained over time. No significant wear and tear or deficiencies 
in building systems were observed. 

 

Year of Construction (200 Series)   2002
Assignable Square Footage (200 Series)  25,618
Gross Square Footage (200 Series)   29,560

Science Building 

200A
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Classroom Building

Year of Construction (200 Series)   2002
Assignable Square Footage (200 Series)  25,618
Gross Square Footage (200 Series)  29,560

200B
The 200 series of buildings are comprised of general classrooms, 
science classrooms, and a large multiuse conferencing center—
all designed around a central courtyard that is used for pre-
function and social space. 

The 200B building consists of general instructional classroom 
and computer lab facilit ies. Each classroom is provided with 
direct access from the exterior of the building with no internal 
corridors. One shared space connects classrooms and labs in 
rooms 231, 233, 236, and 238.

The buildings comprising the 200 series are regularly occupied 
spaces and are relatively new buildings that have been well 
maintained over time. No significant wear and tear or deficiencies 
in building systems were observed. The classrooms could all 
benefit from upgraded IT, instructional wall flexibility, furniture 
flexibility, and natural l ight. Generally, the classrooms are 
designed for front -of-classroom instruction and have fixed tables 
and chairs that do not provide for various instructional models. 
They also do not have flexible instructional and collaboration 
walls to support various learning modalities.
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Year of Construction (200 Series)   2002
Assignable Square Footage (200 Series)  25,618
Gross Square Footage (200 Series)  29,560

Conference Center

200C
The 200 series of buildings are comprised of general classrooms, 
science classrooms, and a large multiuse conferencing center—
all designed around a central courtyard that is used for pre-
function and social space. 

The buildings comprising the 200 series are regularly occupied 
spaces and are relatively new buildings that have been well 
maintained over time. No significant wear and tear or deficiencies 
in building systems were observed.   

The 200C building consists of a flexible floor plan designed for a 
maximum of 5 conferencing areas, with movable walls supporting 
the divisible space to allow for a variety of configurations, 
including a single large conferencing space. The 200c building 
is the largest and most adaptable of all of the instructional and 
conferencing areas on campus. Designed for full f lexibility, this 
space is an essential flex space for the campus.

The flexible spaces could all benefit from upgraded IT, 
instructional wall flexibility, furniture, and systems flexibil ity.  
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Classroom Building & DSPS Lab

Year of Construction (200 Series)   2002
Assignable Square Footage (200 Series)  25,618
Gross Square Footage (200 Series)  29,560

200D
The 200 series of buildings is comprised of general classrooms, 
science classrooms, and a large multiuse conferencing center—
all designed around a central courtyard that is used for pre-
function and social space. 

The buildings comprising the 200 series are regularly occupied 
spaces and are relatively new buildings that have been well 
maintained over time. No significant wear and tear or deficiencies 
in building systems were observed.   

The 200D building was designed as a series of general classrooms 
that have been appropriated over time to serve various specialty 
programs, including the Workforce, Internship, and Networking 
(WIN) Center and DSPS and GED prep. Lab spaces are currently 
designed with fixed computers and technology, which in the long 
term will require replacement to stay up-to-date with instructional 
and support computer classrooms. Classrooms could all benefit 
from upgraded IT, instructional wall flexibility, furniture flexibility, 
and natural l ight. Generally, the classrooms are designed for 
front-of-classroom instruction and are provided with fixed tables 
and chairs that do not provide for various instructional models. 
They also do not have flexible instructional and collaboration 
walls to support various learning modalities.  
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The Learning Resource Center on campus is an active campus 
hub, designed with a central rotunda and checkout and library 
resource support. The building is divided into two primary 
functions, the main library and digital/computer resources. 
Perimeter zones surrounding these primary functions consist 
of a computer classroom, general classroom, academic center, 
small group collaboration spaces, and office areas. Back-of-
house areas include the campus IT department, l ibrary services, 
and an instructional training room.

Building 400 is regularly occupied and is a relatively new building 
on campus that has been well maintained. No significant wear 
and tear or deficiencies in building systems were observed. 
Systems furniture in small conferencing areas and some office 
spaces have been upgraded for small group collaboration 
with interconnectivity. Expansive areas of the main library 
would benefit from flexible, adaptable furnishings designed for 
handheld devices, laptops, and tablet technology, including a 
checkout station for technology resources. Furnishings over 
time will need to evolve to keep pace with technology as CPU 
stations become obsolete. Furnishings will need to provide for 
centralized plug-and-play technology with recharging areas and 
expansive access to digital resources. 

Year of Construction   2002
Assignable Square Footage  24,158
Gross Square Footage  29,702

Learning Resource Center

400
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Middle College High School & 
Child Development Center
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Year of Construction (500 Series)   2004
Assignable Square Footage (500 Series)  Varies
Gross Square Footage (500 Series)  Varies

The 500 series of buildings is comprised of relocatable classrooms 
for the middle college high school and the infant-oriented Child 
Development Center, all located behind the Learning Resource 
Center.

Middle college high school is a collaborative effort between the 
Lemoore Union High School District and WHC Lemoore. This 
WASC-accredited, college preparatory program is designed to 
provide challenging and meaningful learning experiences for 
students in a nontraditional high school setting on the WHC 
Lemoore campus. Students are a part of the college atmosphere 
with full access to college facilit ies, including the library, 
bookstore, snack bar, career center, science labs, the new 
sports complex, and other services and resources. Students in 
grades 9–12 have the opportunity to not only earn a high school 
diploma that meets university entrance requirements but  also 
take WHCCD courses within their regular school day and beyond. 
Enrollment is competitive and strictly l imited to 240 students. 
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Golden Eagle Arena

The arena facility represents one of the newest buildings on 
campus. The facility planning for this site includes outdoor areas 
dedicated to athletics as well as dedicated parking.  

The building is regularly occupied and is a shared resource with 
the middle college high school located on the site. The facility 
is generally in new condition and has been well maintained. No 
significant wear and tear or deficiencies in building systems 
were observed.   

Areas for improvement may include the following:
- Arena flexibility could be improved with championship  
  volleyball play lines and pole sleeves and with a divisible  
  curtain to support two programs in space.
- Arena team rooms are underutil ized and could be converted 
  to classroom space.
- Fitness center is undersized and cannot accommodate larger  
  FTES-generating classes.
 

Year of Construction   2011
Assignable Square Footage  39,424
Gross Square Footage  53,724

600
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The 700 building is programmed for classroom usage with 
regularly occupied spaces designed with perimeter access and 
no interior corridors. The building is relatively new and has been 
well maintained. No significant wear and tear or deficiencies in 
building systems were observed.   

The 700 building consists of general instructional classroom and 
skills lab facilit ies. Each classroom is provided with direct access 
from the exterior of the building, with no internal corridors. One 
shared space connects classrooms and labs in rooms 712, 714, 
717, and 719.

The classrooms could benefit from upgraded IT, improved HVAC, 
instructional wall flexibility, furniture flexibility, and natural l ight. 
Generally, the classrooms are designed for front-of-classroom 
instruction and are provided with fixed tables and chairs that 
do not provide for various instructional models. The classrooms 
also lack flexible instructional and collaboration walls to support 
various learning modalities.  

 

Year of Construction   2006
Assignable Square Footage  6,963
Gross Square Footage  7,750

Classroom Building

700
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Classroom Building

The 800A building is relatively new and has been well maintained. 
No significant wear and tear or deficiencies in building systems 
were observed.   

The 800A building represents a facility on campus that requires 
programming and adjacency improvements as well as interior 
upgrades. Currently, the building serves the wrestling program 
due to lack of space at the arena facility. The wrestling room, 
while well outfitted with equipment, util izes a high-bay building 
environment not conducive to instruction and learning. Acoustics 
and support facilit ies are inadequate for the program. The building 
is not provided with adequate restroom facilit ies, changing rooms, 
showers, handwashing areas, and other facilit ies necessary for 
athletic usage.  

Other areas of the building include large storage zones, which 
could be better programmed to make best use of high-bay space 
for academic program use.
  

Year of Construction (800 Series)   2006
Assignable Square Footage (800 Series)  18,837
Gross Square Footage (800 Series)   21,837

800A
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Year of Construction (800 Series)   2006
Assignable Square Footage (800 Series)  18,837
Gross Square Footage (800 Series)   21,837

The 800B building is relatively new and has been well maintained. 
No significant wear and tear or deficiencies in building systems 
were observed.   

The 800B building is util ized for specialized learning and 
includes nursing, art, and culinary programs. The building could 
be significantly improved with programming and adjacency 
improvements as well as interior upgrades. Currently, the 
building serves specialized programs that do not make best use 
of the high-bay building format. Acoustics and support facilit ies 
are inadequate for the programs. The building is not provided 
with adequate restroom facilit ies, natural l ighting, and other 
key features necessary for instruction. All spaces are used for 
lecture and lab instruction, with poor acoustics not conducive to 
instruction. Art spaces are missing sinks and support areas as 
well as access to natural l ight, storage, and technology required 
to support an art program. In addition, the art space is not 
divisible to serve more than one instructional group at a time. 
The culinary program could benefit from better programming to 
support the entire food service instructional program as well as 
better connectivity to campus functions to support what could 
be a thriving program integrated into the food service program.

Classroom Building

800B
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Classroom Building

The 800C building is relatively new and has been well maintained. 
No significant wear and tear or deficiencies in building systems 
were observed.   

The 800C building is util ized for performing arts and 
communications course work and shares usage with the WHC 
Lemoore facilit ies and maintenance team, which util izes 
approximately one half of the building. The building was designed 
as a high-bay structure as part of a larger learning complex of 
buildings. It is recommended that the facilit ies and maintenance 
group be relocated to another area of campus so that the 
functions in this area of campus can be dedicated to instructional 
use. The acoustics and support facilit ies are inadequate for the 
building’s programs. The building is not provided with adequate 
restroom facilit ies, natural l ighting, acoustics, and other key 
features necessary for instruction. The facility was designed 
with roll-up doors and high-bay environments designed for other 
specialty classroom usages. Improvements in adjacencies, 
programming, acoustics, l ighting, furnishings, HVAC, and IT 
should be considered as part of a comprehensive modernization 
to the building to provide adequate instructional usage.

Year of Construction (800 Series)   2006
Assignable Square Footage (800 Series)  18,837
Gross Square Footage (800 Series)   21,837

800C
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The Student Union represents the newest building on campus 
and offers combined programs in a one-stop shop for student 
services. No improvements are recommended at this time for the 
interior spaces.  

Exterior improvements are recommended to build connectivity 
between the building and the campus, including programmed 
outdoor space, hardscape, landscape, outdoor furnishings, and 
shaded areas for students to gather and socialize.

Program:
-Gathering Hall
-College Store
-Cafeteria and Full-Service Kitchen
-Group Study Area
-Student Services

Year of Construction   2016

Eagle Student Union

900
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Athletic field areas remain largely undeveloped on campus. 
Current outdoor athletic areas support soccer and archery 
programs. All future development in this area will require ADA 
access, field restrooms, storage facilit ies, bleachers, site lighting, 
event lighting, way finding/signage, and exterior furnishings.  

Currently, soccer fields require improvements to make the 
grounds safe for students:

- Current fields are unusable most of the year and are in need 
  of significant infrastructure repair and improvement.
- The fields require reseeding or synthetic turf with regulation  
  l ines.
- Synthetic turf replacement is recommended over time.
- Exterior l ighting for evening play is recommended.
- Exterior storage adjacent to the field for supplies is 
  recommended.
- Outdoor hydration station and restrooms are recommended.
- The field design should ideally serve two collegiate programs.
- Bleachers, team benches, a score board, field storage, and   
  restrooms are recommended. 

Athletic Fields 
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The North District Center (NDC) represents a new growth center for the 

district, with aging existing facilit ies not designed to meet current course 

demands and with the cost analysis for modernization requirements in 

line with new building construction. The existing educational programs 

are housed in a converted bowling alley that was constructed in 1965 

and does not meet DSA building requirements. This is in addition to other 

deficiencies related to accessibility, structure, fire alarm retrofit, and lack 

of fire sprinkler system. The building will be demolished as part of this 

project scope and will be replaced with a new expanded NDC building.   

The facility will consist of a new 41,633-GSF, two-story facility that is 

programmed to accommodate library, lecture, and laboratory spaces 

with related support space and required office space to accommodate 

facility staff. The NDC, with the library, AV/TV equipment, a computer 

commons, offices, and teaching lab space, will serve existing students of 

the Firebaugh area, of which approximately 70% walk to school.  

The project has been funded by the state and will be the first construction 

project as part of this FMP 2018–2022. The facilit ies will include the 

following:

  

 
NDC
Facilities Development Guidelines 
& Planning Recommendations

Dedicated library space, including shared space with Fresno 
County Library, and computer lab areas with sufficient flexible 
technology to facilitate a distance learning model. 

Laboratory and instructional spaces for CTE and general 
classroom instruction to support transfer, certificate, and workforce 
development programs.

Student services and office areas designed to foster and support 
student success, including financial aid, counseling/advising, 
DSPS, academic offices, a tutoring lab, and others.

Flexible instructional classrooms designed for a variety of learning 
modalities, with flexible furniture; flexible 2-, 3-, and 4-wall 
instruction; flexible and adaptable technology. 

District Priorities & Capital Outlay
Facilit ies and planning recommendations included in this FMP present 

an overall approach to physical development, with each plan addressing 

the character, organization, history, and culture of the campus. 

This FMP is directly linked to the district’s capital outlay plan and is 

designed to address campus growth and renewal of existing facil it ies, 

providing for campus organization that maximizes program adjacencies 

and campus efficiencies; provides transformative, innovative learning 

environments; establishes place making; and considers future planning 

and site development.

College Priorities
Utilizing district priorities and the capital outlay plan as a guide, 

college leaders and planning teams established a list of campus 

recommendations based on the curriculum, instruction, and built 

environment of the college. What follows is an integrated approach that 

outlines NDC’s observed deficiencies and areas for improvement in the 

context of district-level guiding principles.  
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Site Access
The NDC is located in Firebaugh with main frontage along O Street, a 
low-scale main street populated with shops and services. Located at the 
west end of the campus is the Child Development Center, which serves 
as a community resource but does not share instructional programs 
with the college. Future campus site access will continue to util ize this 

O Street point of entry.  

Campus Overview

Existing Campus View along O Street

New Campus - First Floor Plan

New Campus - Second Floor Plan
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Phase 1: New Construction - NDC Center Expansion
The objectives are to replace existing facilit ies on the NDC campus, 

including expanding and reconfiguring outdoor spaces such as parking, 

plaza, and outdoor gathering spaces, and to increase instructional 

connectivity to the river beltway at the eastern edge of the site.      

Adjacencies, Program & 
Space Allocation

Flexible Lecture Classroom

Program Component

Lab - Type 1 (2 Labs @ 1,614 ASF EACH)

Lab - Type 3

ASF

3,812

New Construction:
NDC Center Expansion

#

5

2 3,228

Lab - Type 2  1 1,132

1,2021

2,041

Office - Student Services 5,2611

Audiovisual1 2,357

Student Restrooms
Faculty Restrooms
Mechanical/Electrical/Plumbing, IT 

Total ASF 27,554

Total GSF 41,633
Circulation

Service:

General Lecture & Flexible Lab Classrooms
Lab Types 1–4 for General Ed. and Transfer Credit Courses

Administrative Offices
Counseling, Advising, Financial Aid, Faculty Offices, Specialty Support 

Offices, Open Office, and Student Centralized One-Stop Shop

Timeline
8/15/17   Preliminary Planning

2/2018–7/2018            Construction Documents

2/2019   DSA Approval

4/2019–7/2019  Bid

10/2021  Project Completion 

Lab - Type 41

8,416Library (Partnership with Fresno County)1

Other1 105

Library
Book Stacks, Service Center, Audiovisual Equipment, Conferencing, 

Technology Resources
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Event Lawn
Multiuse Lawn Area
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Flexible Open Space

Front Porch
Defined Entry
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Learning Garden

Community Amphitheater
Stepped Plaza

Outdoor Classroom
Learning Environment

Library Garden
Quiet Garden Space

Landscape Buffer
Perimeter Planting Zone

Community Courtyard
Private Event Area

Drop off
Designated Curbside Zone

Pedestrian Circulation

Vehicular Circulation

Total Parking Spaces: 150
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North District Center
Expansion - Campus Zoning
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NDC
Expansion - First Floor Plan
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NDC
Expansion - Second Floor Plan



WEST HILLS COMMUNITY COLLEGE DISTRICT

FACIL IT IES MASTER PLAN 2018-2022  |   2.0 FACIL IT IES DEVELOPMENT GUIDEL INES & PLANNING

160160 WESWEST HT HILLILLS CS COMMOMMUNIUNITY TY COLCOLLEGLEGE DE DISTISTRICRICTT

FACFACIL II L IT IET IES MS MASTASTER ER PLAPLAN 2N 2018018-20-2022 22  | | 2.02.0 FA FACILCIL IT IIT IES ES DEVDEVELOELOPMEPMENT NT GUIGUIDELDELINEINES &S & PL PLANNANNINGING

160



FACIL IT IES MASTER PLAN 2018-2022  |   2.0 FACIL IT IES DEVELOPMENT GUIDEL INES & PLANNING 

161161WEST HILLS COMMUNITY COLLEGE DISTRICT

Farm of the Future
Facilities Development Guidelines 
& Planning Recommendations

addressing the character, organization, history, and culture of the campus.  

This FMP is directly linked to the district’s capital outlay plan and is 

designed to address campus growth and renewal of existing facil it ies, 

providing for campus organization that maximizes program adjacencies 

and campus efficiencies; provides transformative, innovative learning 

environments; establishes place making; and considers future planning 

and site development.

College Priorities
Utilizing the district priorities and capital outlay plan as a guide, the 

college leadership and planning teams involved established a list of 

campus recommendations based on the curriculum, instruction, and  

built environment of the college. What follows is an integrated approach 

that outlines the FOF’s observed deficiencies and areas for improvement 

in the context of district-level guiding principles.  

The career technical education program offered at WHC Coalinga 
includes the Farm of the Future (FOF) facility located on a separate 
campus from the WHC Coalinga site. It is dedicated to educating and 
preparing students for transfer and associate degree programs as well 
as providing numerous certificate and contract training programs. The 
main functions of the farm are fourfold: (1) provide advanced curriculum 
to prepare individuals for four-year transfer programs in the fields of 
precision agriculture, science, animal science, and technology; (2) 
provide curriculum and instruction for regional and emerging jobs that 
provide individuals with work skills for advancement; (3) util ize the farm 
as both an educational tool and a revenue-generating business enterprise 
for the district; and (4) provide rodeo, event, and hospitality curriculum 
util izing the on-site rodeo facility.  

The farm has identified areas for new growth that will provide increased 
student populations, while also identifying challenges areas where 
strategic planning will be required to build and implement programs.  
These programs will be bolstered through increased attendance and 
a broad, relevant curriculum that addresses a variety of educational 
needs, realigning the farm as a regional innovator in agriculture and the 
sciences.

District Priorities & Capital Outlay
Facilit ies and planning recommendations included in this FMP 

present an overall approach to physical development, with each plan 

Overview

Rodeo Grounds
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Site 
The Farm of the Future (FOF) is a 213-acre site. Currently, the farm is 
comprised of one (1) high-bay instructional building, one (1) modular 
building, working instructional farmland, and competition rodeo grounds.  
The farm sits adjacent to the WHCCD office, with one intermediate parcel 

bisecting the property, which is used as a private business.  

Campus Overview The FOF offers unique signature programs within the district and is 
scheduled to continue to grow with additional certificate programs as 
well as STEM curriculum overlap with the WHC Coalinga campus. As 
part of the continued and expected growth of the program, the FOF 
will expand to make best use of educational spaces that support the 
outdoor working farm grounds.  

Currently, a new district office construction project is underway for a 
new facility located on a separate site. The existing facility, located 
adjacent to the FOF site, may be reprogrammed as part of this FMP 
effort to provide for new growth of instructional programs at the farm.

Developed in collaboration with college and district leadership, the FMP 

2018–2022 outlines the following initiatives:
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identifies one bay within the existing educational building for 

modernization;

Existing District Office

includes reprogramming of one modular building on the FOF site 
from faculty offices to instructional lab space; and

includes reprogramming and repurposing of four buildings on the 
existing district office site to be used for instructional purposes 
that support future FOF growth. 

 

FOF Rodeo Grounds

FOF Instructional 
Buildings
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Academic Areas
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Convert Existing
Offices to 
Computer
Classroom

Farm of the Future
Enlarged Site Plan 

Convert Existing
Computer

Classroom to
High-Bay Technical

Instruction
in

Conferencing & Storage 
Areas to Remain
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3.0
Campus

Recommendations
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WHCCD campuses, while representing a variety of aesthetics and spatial 
relationships, follow a common set of overriding design themes that apply 
to the mission, vision, and overarching goals of the district and that are to 
be incorporated in all future design efforts in the execution of this FMP. The 
recommendations that follow are intended to provide a set of overlapping 
planning and design considerations that apply to all campuses within the 
WHCCD community of colleges. Each campus should strive to meet the 
needs of all students by providing a welcoming and inclusive environment 
that maximizes campus connectivity, accessibility, and student performance 
and achievement.   

  

  

Facilities Master Plan 
Planning & Design Recommendations 

Design inclusive learning environments, with equity and parity 
across the district, both in curriculum and instruction and in the built 
environment.

Include environments that build on aspects of campus and community, 
such as expanded transparency, integrated way finding, and integrated 
outdoor planning and design of hardscape, landscape, and campus 
branding.

Expand the flexible use of technology, combined with innovation in 
instructional delivery to increase student performance and participation 
and provide for on-demand learning.

Provide transparent student services that are cross-functional and 
integrated and that increase student success, with easy-to-use and 
accessible resources, located adjacently, with environments that 
support student engagement of services.

Incorporate flexibility into both classroom and lab environments, with 
flexible furniture and flexible 2-, 3-, and 4-wall instruction designed for 
various modes of learning.

Promote community use and engagement of campus assets, including 
dual-enrollment programs, workforce development, athletic facil it ies, 
and cultural events that reinforce community vitality and visibil ity.

Incorporate campus cohesion by integrating buildings into the 
community of the campus, including a variety of academic, social, and 
community spaces that integrate interior and exterior environments.
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Campus Configuration & Scale

 Increase cross-campus visibil ity, community, and access.

Reinforce design of a collegiate environment through the use of 
building scale and treatment of outdoor space.

Create a hierarchy of campus scales, including pedestrian paths, 
quads, small group gathering, and building of adjacent areas.

Create outdoor environments of different size and scale for 
flexibility, outdoor instructional opportunity, student gathering, 
and event space.

Balance use of hardscape and softscape areas to provide for 
ease of campus maintenance and to minimize water usage.

Util ize lightly colored hardscape to minimize the heat island 
effect of campus.

Vary color and texture of hardscape areas to define areas for 
gathering, areas of walking, and transition areas.

Build connectivity between diverse, adaptable learning spaces 
and outdoor quad areas, util izing transparency, color, material, 
and texture to connect indoor and outdoor zones.

Include areas of development around all new buildings designed 
for outdoor gathering, shaded areas, and connectivity to indoor 
programs.
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Hardscape/Softscape
:

Create a natural, park-like setting that becomes a prominent visual 
feature of the campus.

Util ize new landscape and softscape to define procession through the 
campus to make way finding and navigation easier to comprehend.

For high-traffic areas, consider berms and decorative landscape walls 
to define edges and minimize maintenance.

Util ize hardscape and softscape elements to define campus edges, 
quad and community spaces, and building perimeters, creating a 
hierarchy of articulation.

Balance hardscape and softscape zones across the campus to provide 
for efficient use of irrigation and ease of maintenance and to create 
visual definition and zones for outdoor campus environments.

Incorporate site lighting that is ambient and nonintrusive, that 
contributes to the character of the campus, and that provides for a 
safe and secure campus for evening and weekend events.

Util ize lightly colored surfacing materials to minimize heat gain and 
incorporate a variety of hardscape types and textures to define 
circulation and gathering spaces.
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Landscape & Planting Materials

 

Ensure landscaping zones appropriately respond in function and 
scale at programmed outdoor spaces, which will include creating the 
following:
 -pedestrian spines,
 -a main quad and intermediate quad spaces,
 -outdoor gardens,
 -outdoor pre-function and community spaces, and
 -outdoor academic core areas that provide for study.

Use drought- and shade-tolerant plants, including xeriscape planting 
materials that respond to the unique soil conditions in the area.

Balance hardscape and softscape materials to increase water efficiency 
and to maximize ease of maintenance.

Ensure exterior landscape promotes the following goals:
 -reduce overall campus water consumption,
 -make best use of indigenous plant materials and drought-tolerant  
             planting,
 -reduce campus maintenance,
 -define and create visually identifiable zones on campus,
   -create outdoor learning environments,
 -encourage outdoor use, and
 -define a park-like atmosphere on campus.
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Environment: Way Finding & Site Furnishings

Incorporate a hierarchy of way finding on each campus that addresses 
several need areas:
 
-include dynamic campus kiosks at arrival points of campus,   
 designed for GPS mapping and handheld campus mapping,

-incorporate building signage that facilitates navigation and   
 follows a common nomenclature throughout all campus collateral, and  
 
-include room and interior signage that is part of a comprehensive                
signage system that correlates to all exterior signage to provide     
for seamless transition in campus graphics from outdoors to indoors.

 

Incorporate multil ingual signage systems.

Provide for audio and tactile interactivity in future systems.

Provide outdoor seating at all regularly occupied outdoor areas and 
protect areas with shade canopies or natural tree canopy.

Design outdoor furnishings for high-heat outdoor environments, both 
for longevity and safety.

Ensure way finding and furnishings provide a clear hierarchy of color 
that creates a coherent visual system across the entire campus.
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Exterior Building
:

Exterior building orientation responds to solar orientation and 
prevailing winds to minimize solar heat gain and maximize efficiency of 
building systems.

Exterior building placement responds to adjacent buildings and 
programs to provide for connectivity and shared-use opportunities.

Building scale and massing respond appropriately to surrounding 
building scale, campus scale, and pedestrian scale.

Building scale responds to the hierarchy of buildings on campus, 
with articulated entrances, breezeways, louvers, and canopies 
responding to programs and shared outdoor spaces.

Articulated building vocabulary, including mass, form, roof, entry, and 
glazing, responds to and makes best use of the architectural language 
of the existing campus.

Exterior building materials and colors build upon the existing palette 
of the campus and its existing materials, colors, and articulated 
approach to material placement.

When possible, exterior building edges will respond to indoor and 
outdoor connectivity to the surrounding community of buildings, 
including glazing, openings, louvers, and canopy areas, util izing a 
variety of scales to create scale at courtyards and communal spaces 
that are pedestrian in nature.

Buildings respond appropriately to both orthogonal and curvilinear 
relationships as they exist on campus to reinforce campus language.

Exterior building entrances and building identity/way finding are easy to 
understand through articulated building language and properly located 
building signage/intentional way finding. 
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Sun Shading

New buildings define the edges of quads and both indoor and  outdoor 
learning centers on campus, with planting and canopies util ized to 
increase outdoor engagement and community outside the classroom.

Outdoor shaded areas and semi-shaded areas as extensions of 
building areas should modulate light, activate facades, and promote 
use and activity in warm weather seasons.

Innovation spaces and collaborative spaces near outdoor quad space  
should be located for indoor/outdoor use.

All campuses require a climate-appropriate response to the community 
that provides ample shaded areas, deep overhangs, louvers, l ight 
shelves, and other methods to create both interior and exterior spaces 
that are comfortable and maximize efficiency of building systems.

In areas provided with canopies and shade structures, the campuses 
should provide expansive glazing to generate connectivity from indoors 
to outdoors and to express programs and action inside building spaces.

The campuses should maximize north-facing windows and placement 
of classrooms to minimize heat gain while meeting lighting requirements 
in learning areas.

Along south-, east-, and west-facing facades, the campuses should 
util ize sunshades, louvers, and light shelves to protect windows from 
direct solar heat gain and to maximize inbound light for learning 
environments.

All campuses should optimize opportunities to increase occupant 
well-being.
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Interior Building
:

Create environments that promote health and comfort as essential 
components for both student and faculty well-being and productivity.

Optimize the design of regularly occupied spaces to receive 
natural daylight and access to fresh air.

Make best use of intermediate zones, such as corridors and semipublic 
spaces, in all areas for students to congregate and build community.

Create flexible, adaptable learning environments designed with 
long-term flexibility in mind.

Promote passive design strategies in interior environments, including 
proper solar orientation, sunshading, access to natural daylight and 
fresh air, and environments that promote walking, healthy movement, 
and exercise.

Provide opportunities when possible to extend learning 
environments, either to the outdoors or with flexible walls that are 
adaptable to larger classroom sizes.

Provide classrooms with opportunities for 2-, 3-, and 4-wall 
learning to increase flexibility for various types of learning modalities.

Incorporate flexible furniture in all regularly occupied learning 
spaces to provide for various learning modalities, including individual, 
small group, and teaming opportunities.

Incorporate flexible lab design into newly designed space, including 
opportunities for open multiuse labs designed to pair with online lecture 
classes.
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Utilize color, texture, and materiality to denote circulation 
and clarity of entry.

Utilize only sustainable, certified building materials in 
interior environments to maximize student and building health.

Implement recycling across campuses.

Provide all learning environments with robust and flexible 
technology designed with future use in mind.

Emphasize a community-centric approach to design with 
ample space designed to build collaboration and provide for 
impromptu learning.
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Interior Environments

Maximize adjacencies for shared-use lab and collaboration.

Create industry interface spaces where appropriate.

Design general classroom spaces to provide for flexible 
classroom instruction to accommodate small group, large 
group, and traditional front-of-classroom learning modalities.

Ensure furniture in all learning environments is flexible for 
ease of setup and take-down.

Ensure technology in all learning environments is flexible 
with opportunities for 2-, 3-, and 4-wall instruction.

Ensure the campuses have easily adaptable environments 
with long-term flexibility in mind.

Provide ample opportunities for daylighting and views from all 
occupied spaces.
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Interior Environments

Incorporate flexible lab environments that include ample fixed 
perimeter storage, with flexible furniture solutions in primary 
classroom spaces to provide for multi-flex lab environments.

Provide opportunities to feature signature programs.

Provide intermediate small group learning opportunities, including 
flex tutoring and student-teacher office hours.
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